



# Acquisition Directorate

---

## Research, Development, Test & Evaluation

# FY20 RDT&E Project Portfolio



UNCLAS | FY20 RDT&E Project Portfolio  
RDC | A. Arsenault | October 2020



# Table of Contents – FY20 RDT&E Project Portfolio

Branch Area	Project #	Project	Slide #
Aviation	5705	Airborne Use of Force (AUF) (Completed)	4
	5601	U.S. Coast Guard Rotary Wing Covert Study (Completed)	5
	7619 (2020-10)	Autonomous Surface-Search Sensor for Manned Aircraft	6
	7937	Incorporating Sensor Performance in SAROPS (Branch Change) (Title Change)	7
	7821 (2020-21)	Airborne Counter Unmanned Aircraft Systems (C-UAS)	8
	7691	Beyond Visual Line of Sight (BVLOS) Technology for Coast Guard (CG) Unmanned Aircraft System (UAS) Operations (Early Start: 2020-12)	9
C5I (Command, Control, Communications, Computers, Cyber, and Intelligence)	1108	Cell Phone Location for Search and Rescue (Continuation from FY19) (Completed)	10
	1103	Enhanced Person in the Water (PIW) Detection (Completed)	11
	2218	Countering GPS Interference (Completed) - Legislative Requirement	12
	8116	Intelligence, Surveillance and Reconnaissance (ISR) Enterprise Data Network Study and Analysis (Completed) - U.S. Department of Homeland Security Science and Technology Directorate funding	13
	8120 (2020-5)	Redefine Field Intelligence Reporting and Analysis	14
	8502	Cybersecurity Vulnerabilities, Threats, and Risk Mitigation Strategies for Coast Guard Surface and Air Assets	15
	7812	Maritime Counter Unmanned Aircraft Systems (C-UAS)	16
E&W (Environment & Waterways)	11011	Performance of Daytime Distress Signals (Continuation from FY19) (Completed)	17
	2702	Develop an Environmentally Friendly Buoy Mooring System (Completed)	18
	4212	Vessel of Opportunity Skimming System (VOSS) Technology Market Research (Completed) - Oil Spill Liability Trust Fund funding	19
	4705	Oil Sands Products Spill Response (Completed) - Oil Spill Liability Trust Fund & Great Lakes Restoration Initiative funding	20
	4711 (2020-17)	Advancing UAS and AUV Capabilities to Characterize Water Column and Surface Oil in Ice Environments - Oil Spill Liability Trust Fund funding	21
	1008	Survival Modeling, Reporting, and Statistics	22
	47041	In-Situ Oil Burn (ISB) Research - Oil Spill Liability Trust Fund & Great Lakes Restoration Initiative funding	23
	1205 (2019-15)	Mass Rescue Life Saving Appliance (MRLSA)	24
	4710	Nearshore and Inland Evaluation of the Estimated Recovery System Potential (ERSP) Calculator - Oil Spill Liability Trust Fund funding	25
	2703 (2020-13)	Next Generation Aids to Navigation Buoys & Alternative Moorings (Title Change)	26
	4135 (2020-23)	Ballast Water Management (BWM) Research and Development - Great Lakes Restoration Initiative funding	27



# Table of Contents – FY20 RDT&E Project Portfolio

Branch Area	Project #	Project	Slide #
ITNET (IT & Networks)	7759	Evaluation of Potential CG Use of CubeSats (Completed) - U.S. Department of Homeland Security Science and Technology Directorate funding	28
	6509	Iceberg Detection and Information Dissemination Methods (Branch Change) (Completed)	29
	58041	CG Nearshore Use of FirstNet	30
	8702 (2020-11)	Evaluate Network Accelerator Technology to Improve Cutter Information Technology (IT) Performance	31
	8701 (2019-16)	Automatic Identification System (AIS) Cyber Security	32
	8503 (2020-24)	Radio Frequency (RF) Communications in a Cloud Environment (NEW)	33
	8107	Extended Reality (XR) Capabilities for Coast Guard Mission Support (Title Change)	34
	8703 (2020-4)	Evaluation and Testing of VHF Data Exchange System (VDES) Impacts on the Automatic Identification System (AIS)	35
MSA (Modeling, Simulation, & Analysis)	3502	Risk Based Cruise Ship Safety Score (Completed)	36
	6512	Ice Condition (ICECON) Risk Assessment Tool(s) (Completed)	37
	3309	Exploring Machine Learning (ML) for Application in USCG Mission Planning & Disaster Response (Completed)	38
	7529	Research into Navigational Safety Risk Modeling and Analysis Tool	39
	7401 (2019-19)	Machine Learning Platforms to Improve Coast Guard Tools	40
	9204	Condition-Based Maintenance (CBM) for Coast Guard Asset Product Lines	41
	7820 (2019-35)	Maritime Unmanned System Technology (MUST) (Branch Change)	42
Surface	5921	Define and Communicate Exclusion Zones (Continuation from FY19) (Completed)	43
	7758	Evaluation of Three-Dimensional (3D) Printing Technology for Coast Guard Applications (Continuation from FY19) (Completed)	44
	5301	Safety Parameters for ICE Operations (SPICE Ops) (Completed)	45
	7760	Corrosion Control and Monitoring (Completed)	46
	62102	Arctic Technology Evaluation 2019-2020	47
	7210	Low-Cost MDA Pilot - Legislative Requirement	48
	5507	Bromine-Free Water Purification Systems - Legislative Requirement	49
	5922	Counter Unmanned Underwater Vehicle (C-UUV)/Anti-Swimmer Technology	50
	5807 (2018-16)	Drug and Explosives Detection Technologies	51



# Table of Contents – FY20 RDT&E Project Portfolio

Branch Area	Project #	Project	Slide #
<b>STIC</b> <b>(Science &amp; Technology Innovation Center)</b>	7702	Operational Test Agent (OTA) for the sUAS for NSC Program <b>(Completed)</b> - Procurement, Construction, and Improvement	52
	4110	Diesel Outboard Development <b>(Branch Change) (Completed)</b>	53
	6812	Support of Alternatives Analysis for the Waterways Commerce Cutter <b>(Completed)</b> - Procurement, Construction, and Improvement	54
	99953	FY20 Science & Technology Innovation Center Tasks	55
<b>Miscellaneous</b>	N/A	FY20 Short Term Analytical Support Efforts	56



# Airborne Use of Force (AUF)

**Mission Need:** Determine appropriate weapon and ammunition combination to disable non-compliant vessel engines and minimize collateral damage during AUF engagements.

## Project Objectives:

- Use computational modeling, limited static and dynamic testing to parameterize secondary effects of various round types when used against representative-sized outboard motors (~75 horsepower and ~200 horsepower) while employing current U.S. Coast Guard (CG) AUF/counter drug techniques, tactics, and procedures.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 18 ✓
Kick-off/Test Design Meeting .....	28 Nov 18 ✓
Conduct Model Evaluation and Live Fire Test .....	9 Aug 19 ✓
VIP Demonstration.....	11 Sep 19 ✓
★ <b>Airborne Use of Force (Report)</b> .....	<b>28 Feb 20 ✓</b>
Project End.....	28 Feb 20 ✓

**Sponsor:** CG-711  
**Stakeholder(s):** CG-721, ATC Mobile, CG AUF Units, U.S. Army Engineer Research & Development Center

**Project #:** 5705  
**Anticipated Transition:** Knowledge Product  
 Influence Tactics, Techniques, & Procedures

## Notes:

- Leverage prior CG Research and Development Center work.
- Collaborate with Federally Funded Research & Development Center or other U.S. Department of Defense partner for live fire range testing.

**RDC Research Lead:**  
Mr. Jay Carey

**CG-926 Domain Lead:**  
Mr. Scott Craig

*For more information, call (860) 271-2600 or  
 e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



**Acquisition Directorate**  
 Research & Development Center

UNCLAS/USCG Research & Development Center  
 Internet Release is Authorized


October 2020  
 Version date

# U.S. Coast Guard Rotary Wing Covert Study

**Mission Need: Improve covert Tactics, Techniques, and Procedures (TTP) for rotary wing aircraft.**

## Project Objectives:

- Provide the U.S. Coast Guard (CG) rotary wing aviation community with data that documents the recommended TTPs for conducting covert surveillance.
- Determine lateral and vertical distances for the H-65 and H-60 to remain covert from potential targets in the maritime environment.
- Assist Command, Control, Communications, Computer, Intelligence, Surveillance, and Reconnaissance community with better understanding for future remote sensor acquisitions that allow for well-defined covert standoff distances.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 18 ✓
Define/Limit Target Vessel Parameters.....	17 Dec 18 ✓
Data Collection.....	28 Apr 19 ✓
Aircraft Characteristics Modeling and Simulation.....	30 Aug 19 ✓
Execute Operational Field Test.....	22 Nov 19 ✓
★ <b>U.S. Coast Guard Rotary Wing Covert Study (Report &amp; Brief)...</b>	<b>26 Jun 20 ✓</b>
Project End.....	26 Jun 20 ✓

**Sponsor:** CG-711  
**Stakeholder(s):** CG-SAR, FORCECOM, AREA-3, ALC Vibrations Group

**Project #:** 5601  
**Anticipated Transition:** Knowledge Product  
 Influence Tactics, Techniques, & Procedures

## Notes:

- Leverage prior work on CG Research and Development Center Project 8307: Coast Guard Fixed Wing Covert Study.
- KC-130J Aural Detection Information Paper and C-130H Study available as background.

**RDC Research Lead:**  
Ms. Meg Tusia

**CG-926 Domain Lead:**  
Mr. Scott Craig

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



**Acquisition Directorate**  
**Research & Development Center**

UNCLAS/USCG Research & Development Center  
 Internet Release is Authorized

October 2020  
 Version date

# Autonomous Surface-Search Sensor for Manned Aircraft

**Mission Need: Greater efficiency and effectiveness of searches conducted by airborne assets.**

## Project Objectives:

- Update market research on autonomous sensor systems for maritime search.
- Determine the potential for autonomous surface-search sensor integration on U.S. Coast Guard (CG) rotary wing assets.
- Expand the CG's existing autonomous sensor performance data set.
- Model the impact of executing search missions with an autonomous sensor package.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 19 ✓
Autonomous Sensor Technology Update.....	18 May 20 ✓
Autonomous Surface-search Sensor Performance Data Update ..	16 Jun 20 ✓
Integration Hardware/Software Engineering.....	19 Aug 20 ✓
Mission Performance Modeling.....	19 Aug 20 ✓
★ <b>Autonomous Surface Search Sensor for CG Rotary Wing Assets (Report).....</b>	<b>Jan 21</b>
Project Completion.....	Jan 21

**Sponsor:** CG-711

**Stakeholder(s):** CG-41, CG-SAR, CG-931

<b>Project #:</b> 7619	<b>Anticipated Transition:</b> Knowledge Product Future Technology
---------------------------	---

## Notes:

- This project builds on autonomous sensor research for unmanned aircraft executed under CG Research and Development Center Project 7810: Advanced Small Unmanned Aircraft System Sensor Investigations.

**RDC Research Lead:**  
Mr. Evan Gross

**CG-926 Domain Lead:**  
Mr. Scott Craig

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



# Incorporating Sensor Performance in SAROPS

**Mission Need: Time and cost effective methodology to incorporate sensor capabilities in the Search and Rescue Optimal Planning System (SAROPS).**

## Project Objectives:

- Research and document the SAROPS data requirements related to sensor inputs.
- Determine sensitivity of SAROPS search metrics to inputs.
- Identify a resource-effective approach to develop the sensor-specific data required for use in SAROPS.
- Create a prototype of this new approach for developing the sensor-specific data.



## Key Milestone / Deliverable Schedule:

Project Start.....	2 Oct 17	✓
Completion of Work Under Original Project Scope.....	13 Mar 19	✓
Project Re-scoped and Retitled .....	11 Jul 19	✓
★ <b>Required SAROPS Input to Develop Sweep Width (Brief).....</b>	<b>15 Dec 19</b>	<b>✓</b>
Key Decision Point.....	16 Dec 19	✓
Conduct Sensitivity Analysis & Investigate Underlying Assumptions....	Dec 20	
★ <b>SAROPS Sensitivity Analysis (Brief).....</b>	<b>Jan 21</b>	
Research Novel Methods to Develop Sensor-Specific Data .....	May 21	
★ <b>Incorporating Sensor Performance in SAROPS (Brief).....</b>	<b>Jun 21</b>	
★ <b>Prototype Tool for Incorporating Sensor Performance in SAROPS (Prototype) .....</b>	<b>Dec 21</b>	
★ <b>Incorporating Sensor Performance in SAROPS (Report).....</b>	<b>Feb 22</b>	
Project End.....	Feb 22	

★ Indicates RDC product.

**Sponsor:** CG-SAR  
**Stakeholder(s):** LANT, PAC, FORCECOM, D1, D7, D9, D11, D13, Boat Forces

**Project #:** 7937  
**Anticipated Transition:** Knowledge Product  
 Influence Tactics, Techniques, & Procedures

## Notes:

- Leverages U.S. Coast Guard Research and Development Center's previous work with developing SAROPS sensor inputs.

**RDC Research Lead:**  
Ms. Grace Python

**CG-926 Domain Lead:**  
Mr. Scott Craig

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*





# Airborne Counter Unmanned Aircraft Systems (C-UAS)

**Mission Need: Technology and tactics to secure airspace from small Unmanned Aircraft Systems (sUAS).**

## Project Objectives:

- Characterize the aviation mission for countering sUAS threats.
- Benchmark ground-based C-UAS solutions and determine the potential for transition to airborne platforms.
- Investigate robust airborne detection, tracking, classification, and identification technologies for airborne assets.
  - Generate a prototype Technical Data Package (TDP) for an airborne C-UAS system.
  - Fabricate and integrate a minimally invasive C-UAS demonstration prototype.
- Conduct prototype test and evaluation to assess functional characteristics.



## Key Milestone / Deliverable Schedule:

Please e-mail [RDC-Info@uscg.mil](mailto:RDC-Info@uscg.mil) for information concerning the Milestones and Deliverable Schedule.

**Sponsor:** CG-711

**Stakeholder(s):** CG-41, CG-711, CG-26, CG-68, CG-5R, ALC

<b>Project #:</b> 7821	<b>Anticipated Transition:</b> Knowledge Product Future Technology
---------------------------	---

## Notes:

- This effort will leverage partnerships with the U.S. Department of Homeland Security Science and Technology Directorate, Air Force Research Laboratory, Naval Air Systems Command, and other government organizations.

**RDC Research Lead:**  
C-UAS Research Team

**CG-926 Domain Lead:**  
C-UAS Research Team

*For more information, call (860) 271-2600 or  
e-mail [RDC-Info@uscg.mil](mailto:RDC-Info@uscg.mil)*

★ Indicates RDC product.




# Beyond Visual Line of Sight (BVLOS) Technology for Coast Guard (CG) Unmanned Aircraft System (UAS) Operations

**Mission Need: BVLOS operations for CG UAS.**

## Project Objectives:

- Leverage U.S. Southern Command (SOUTHCOM) efforts to explore Vertical Takeoff and Landing (VTOL) operations from a CG Cutter (CGC).
- Establish evaluation team for Detect and Avoid (DAA) technologies.
- Submit a Request for Information (RFI) for DAA technologies to assist BVLOS operations.
- Integrate DAA technologies for conducting BVLOS operations [sUAS 1<sup>st</sup>].
- Conduct land and vessel based evaluations using DAA technology [sUAS 1<sup>st</sup>].
- Incorporate DAA technology into VTOL platform.
- Conduct a VTOL BVLOS Limited User Evaluation from a CGC.
- Inform due regard parameters for CG BVLOS UAS operations.
- Establish a BVLOS Certificate of Authorization for Coast Guard operations.



## Key Milestone / Deliverable Schedule:

Project Start.....	13 Mar 19 ✓
Establish Evaluation Team for DAA Technologies.....	28 Oct 19 ✓
Submit RFI for BVLOS Technologies.....	15 Jan 20 ✓
Coordinate VTOL Demonstrations from a CGC.....	10 Aug 20 ✓
★ <b>VTOL Operations from a CGC (Brief).....</b>	<b>Nov 20</b>
Integrate BVLOS Technologies into sUAS.....	Apr 21
Conduct Land Based BVLOS Tech Demonstration with sUAS.....	Jul 21
Conduct Vessel Based BVLOS Tech Demonstration with sUAS.....	Jan 22
★ <b>Land and Vessel Based BVLOS Demonstrations (Brief).....</b>	<b>Mar 22</b>
Integrate BVLOS Tech with VTOL Platform.....	Aug 22
Conduct BVLOS Limited User Evaluation with VTOL.....	Nov 22
★ <b>Beyond Visual Line of Sight UAS Operations (Report).....</b>	<b>Mar 23</b>
Project End.....	Mar 23

★ Indicates RDC product.

**Sponsor:** CG-711

**Stakeholder(s):** CG-751, CG-931, SOUTHCOM, JIATFS

**Project #:** 7691  
**Anticipated Transition:** Knowledge Product  
 Acquisition Milestone Support

## Notes:

- Establish Memoranda of Understanding and Cooperative Research and Development Agreements as necessary with industry partners.
- Leverage efforts of SOUTHCOM, Federal Aviation Administration, National Oceanic and Atmospheric Administration (NOAA), Joint Interagency Task Force South (JIATFS), and other government agencies.

**RDC Research Lead:**  
Mr. Stephen Dunn

**CG-926 Domain Lead:**  
Mr. Scott Craig

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*



# Cell Phone Location for Search and Rescue

**Mission Need: Cell phone technology to support the precise geo-location of distressed mariners in mayday and Search and Rescue (SAR) scenarios.**

## Project Objectives:

- Conduct market research, identify, and assess state of the market Commercial/Government off the Shelf (COTS/GOTS) geo-locating system(s).
- Evaluate COTS/GOTS solutions on land and at sea to identify possible enterprise solutions.
- Inform functional requirements and Tactics, Techniques and Procedures (TTP) for cell phone geo-location methods.
- Without distracting from the necessity of carrying VHF-FM equipment, contribute to an awareness campaign educating mariners to provide cell phone numbers in float plans, place cell phones in waterproof sleeves, and carry onboard solar cell phone chargers to extend mobile battery life.



## Key Milestone / Deliverable Schedule:

Project Start.....	3 Oct 16 ✓
Document Functional Requirements.....	30 Dec 16 ✓
Obtain OTA Agreement with DHS S&T.....	24 Aug 17 ✓
Market Research.....	8 Jan 18 ✓
★ <b>Cell Phone Location for SAR-Market Research (Brief).....</b>	<b>17 Jan 18 ✓</b>
Obtain COTS/GOTS Solutions for Demonstrations.....	14 Sep 18 ✓
Conduct Demonstrations (Lab, Land, and Sea):	
Commercial Solution Pilot Begin SECLI.....	10 Jun 19 ✓
★ <b>Cell Phone Location for SAR (Report) .....</b>	<b>25 Nov 19 ✓</b>
Project End.....	25 Nov 19 ✓

★ Indicates RDC product.

**Sponsor:** CG-SAR  
**Stakeholder(s):** CG-761, CG-BSX, CG-MLE, LANT/PAC-6, C3CEN, C4IT SC, FORCECOM, CBP, DHS S&T

<b>Project #:</b> 1108	<b>Anticipated Transition:</b> Fielded Prototype	<b>Product</b>
---------------------------	---	----------------

## Notes:

- Use of Cooperative Research and Development Agreement (CRADA)/S&T Other Transaction Authority (OTA)/S&T Small Business Innovation Research (SBIR).
- Rapid deployment COTS solutions will be investigated in parallel to DHS S&T/CRADA efforts.

**RDC Research Lead:**  
Mr. Sekaran Jambukesan

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*




# Enhanced Person in the Water (PIW) Detection

**Mission Need: Maximize the effectiveness of air and surface asset searches for PIW.**

## Project Objectives:

- Solicit general public through prize competition for modifications/enhancements to floatation devices that increase conspicuity and improve detection probability. Potential benefits include:
  - Increase conspicuity of PIW and small targets in an open water environment using existing U.S. Coast Guard assets.
  - Decrease the time required to search a given open water area in various sea-state and weather conditions.
  - Reduce the burden on air and surface asset sensor operators.
- Perform limited user field evaluations of selected technology.



## Key Milestone / Deliverable Schedule:

Project Start.....	2 Oct 17 ✓
Prize Challenge Posting Completed.....	5 Sep 18 ✓
★ <b>Enhanced Person in the Water: Ready For Rescue Prize Challenge Competition (Report).....</b>	<b>20 Dec 18 ✓</b>
RDC Piranha Pool Completed.....	29 Mar 19 ✓
Limited User Evaluation Completed.....	24 Sep 19 ✓
★ <b>Enhanced Person in the Water Detection (Report).....</b>	<b>24 Feb 20 ✓</b>
Project End.....	24 Feb 20 ✓

**Sponsor:** CG-ENG-4  
**Stakeholder(s):** CG-731, CG-411, CG-SAR, CG-761, ATC, CG-BSX, CG-INV, CG-CVC

**Project #:** 1103  
**Anticipated Transition:** Product  
**Product:** Fielded Prototype

## Notes:

- Project includes use of the U.S. Department of Homeland Security Science and Technology Directorate Prize Competition process.

**RDC Research Lead:**  
Ms. Judi Connelly

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.




# Countering GPS Interference

**Mission Need: Develop a means to detect, localize, alert, and mitigate sources of Global Positioning System (GPS) interference in the maritime domain.**

## Project Objectives:

- Develop wide area GPS interference detection based on existing networks of GPS receivers such as Nationwide Automatic Identification System.
- Investigate GPS interference mitigation technologies to counter effects aboard U.S. Coast Guard (CG) vessels. Investigate tactical GPS interference detection capability for CG units to operate to find GPS interference sources.
- Develop notification methods for maritime users via marine safety information methods such as broadcast notice to mariners, Automatic Identification System application specific messages, and navigation data.
- Bring maritime experience to the U.S. Department of Homeland Security (DHS) Science and Technology Directorate (S&T) First Responders & Detection Division (FRD) Position, Navigation and Timing (PNT) efforts.



## Key Milestone / Deliverable Schedule:

Project Start.....	14 Jun 18 ✓
DHS S&T 2018 GPS Equipment Tests .....	21 Sep 18 ✓
Test CG GPS Units at Live Sky Test Event.....	15 Aug 19 ✓
Demonstration of Wide Area GPS Interference Detection.....	26 Sep 19 ✓
★ <b>Countering GPS Interference (Brief).....</b>	<b>7 Oct 19 ✓</b>
★ <b>Countering GPS Interference (Report &amp; Brief).....</b>	<b>1 Jun 20 ✓</b>
Project End.....	1 Jun 20 ✓

**Sponsor:** CG-NAV  
**Stakeholder(s):** CG-68, CG-761, CG-791, C4IT SC, C3CEN, NAVCEN, DHS S&T (FRD)

**Project #:** 2218  
**Anticipated Transition:** Knowledge Product  
 Influence Tactics, Techniques, & Procedures

**Notes:**

- Legislative requirement.
- Partner with U.S. Army Communications-Electronics Research, Development and Engineering Center and Air Force Research Laboratory.
- Continue working with DHS S&T (FRD) PNT Program.
- Leverage GPS/AIS results from RDC Project 8502: Cybersecurity Vulnerabilities, Threats, and Risk Mitigation Strategies for Coast Guard Surface and Air Assets.

**RDC Research Lead:**  
Mr. Jay Spalding

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



**Acquisition Directorate**  
 Research & Development Center

# Intelligence, Surveillance and Reconnaissance (ISR) Enterprise Data Network Study and Analysis

**Mission Need:** Enable intelligence-driven operations and collaboration for continued decision advantage in support of all U.S. Coast Guard (CG) missions.

## Project Objectives:

- Establish the necessary cross-component Joint Requirements Council (JRC) chartered team to support the development and deployment of a U.S. Department of Homeland Security (DHS) enterprise ISR data network solution.
- Support all need validation analyses and mission need objectives to successfully obtain Acquisition Decision Event (ADE) 0 and 1 approvals.
- Perform technology demonstrations (shore, surface, air) as needed to inform mission need documentation deliverables.
- Specifically focus on cyber security related requirements as solution alternatives are analyzed.
- Support development of requisite CG resource proposals.
- Ensure the smooth transition into the Analyze/Select phase of the Acquisition Lifecycle Framework.



## Key Milestone / Deliverable Schedule:

Project Start.....	14 Jun 17 ✓
Standup ISR Enterprise Data Network Integrated Product Team.....	24 Nov 17 ✓
★ <b>Capability Analysis Study Plan Tactical DHS ISR Data Network.....</b>	<b>20 Dec 17 ✓</b>
Start Technology Demonstration(s) to Inform Mission Need.....	6 Jun 19 ✓
ISR Enterprise Data Network Concept of Operations (CONOP) Draft delivered to sponsor.....	25 Feb 20 ✓
★ <b>ISR Enterprise Data Network Capability Analysis Report (CAR).....</b>	<b>23 Mar 20 ✓</b>
★ <b>ISR Enterprise Data Network Mission Needs Statement (MNS).....</b>	<b>12 May 20 ✓</b>
★ <b>DHS Tactical ISR Network: Project Summary (Report).....</b>	<b>14 Jul 20 ✓</b>
Project End.....	14 Jul 20 ✓

★ Indicates RDC product.

**Sponsor:** CG-26, DHS S&T (BIM)  
**Stakeholder(s):** CG-93, CG-711/731/741/751/761/791/771, CG-671/68, MIFC, ICC, C4IT SC, CYBERCOM, AREA-6

**Project #:** 8116  
**Anticipated Transition:** Knowledge Product  
 Acquisition Milestone Support

### Notes:

- Partner with DHS Science and Technology Directorate (S&T).
- Align with DHS, U.S. Department of Defense, and intelligence community information technology enterprise solutions, including the integrated maritime domain environment.
- Dates for Joint Requirements Integration and Management System documents are contractor deliverable dates and are independent of the JRC timeline for approval.

**RDC Research Lead:**  
 LT Anne Newton

**CG-926 Domain Lead:**  
 Ms. Holly Wendelin

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*



# Redefine Field Intelligence Reporting and Analysis

**Mission Need: Improved information dominance in the maritime domain.**

## Project Objectives:

- Research cutting edge human language tools, artificial intelligence, machine learning and other analytical tools that can help to automate analysis of field intelligence reports.
- Comprehensively assess intelligence reporting and analyze evaluation processes/constraints within tactical units and intelligence production centers.
- Research government cloud technology that will holistically enable the conditions for shorter feedback loops with relevant, timely, and predictive intelligence for CG decision makers.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 19 ✓
Field Collector Summit.....	22 Jan 20 ✓
Intelligence Collection Unit Visits.....	5 Mar 20 ✓
Research Functional Characteristics and Processes.....	27 Mar 20 ✓
Complete Prototype.....	31 May 20 ✓
Limited User Evaluation of Prototype.....	30 Sep 20 ✓
★ <b>Redefine Field Intelligence Reporting and Analysis (Report &amp; Brief).....</b>	<b>Feb 21</b>
Project End.....	Feb 21

**Sponsor:** CG-25  
**Stakeholder(s):** CG-68, CG-5R, CG-CYBER, CG-761  
 CG-CI, CG-CGIS, ICC, MIFCPAC, MIFCLANT

<b>Project #:</b> 8120	<b>Anticipated Transition:</b> Pending Acquisition	<b>Product</b>
---------------------------	---	----------------

## Notes:

- Partner with the Federal Bureau of Investigation, the U.S. Department of Defense, U.S. Department of Homeland Security Office of Intelligence and Analysis, Office of the Director of National Intelligence, U.S. Immigrations and Customs Enforcement Homeland Security Investigations, as well as other external agencies that we learn about, to study the tools/process they currently use.

**RDC Research Lead:**  
LT Anne Newton

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or  
 e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



# Cybersecurity Vulnerabilities, Threats, and Risk Mitigation Strategies for Coast Guard Surface and Air Assets

**Mission Need: U.S. Coast Guard (CG) platforms require resistance and resilience to cyber attacks.**

## Project Objectives:

- Conduct cyber security risk research analysis for Global Positioning System (GPS), Automatic Identification System (AIS) and specific mission oriented systems dependent on position, navigation and timing.
- Partner with the U.S. Department of Homeland Security Science and Technology Directorate to test specific equipment vulnerabilities and derive the impact and consequence of attacks to identify defense strategies.
- Perform a cyber assessment on a CG asset to identify vulnerabilities, threats and risk mitigation strategies.
- Develop and test a cyber risk mitigation strategy that could be used to recover compromised operational technology systems on CG surface and air assets.



## Key Milestone / Deliverable Schedule:

Project Start.....	3 Oct 16 ✓
Inventory and Acquire GPS/AIS Units.....	22 Dec 16 ✓
Conduct GPS/AIS Testing .....	22 Jul 17 ✓
Inventory Surface Systems for Evaluation.....	26 Oct 17 ✓
★ <b>GPS/AIS Cyber Assessment (Report).....</b>	<b>22 Feb 18 ✓</b>
Conduct Surface Asset Assessment.....	5 Apr 18 ✓
Research Cyber Risk Mitigation Systems at Other Labs.....	31 Oct 18 ✓
Select CG Surface Asset for Cyber Risk Mitigation.....	18 Dec 19 ✓
Develop Cyber Risk Mitigation Strategy in Lab Environment.....	29 Jun 20 ✓
Conduct Cyber Risk Mitigation Demonstration on CG Cutter.....	2 Sep 20 ✓
★ <b>Cybersecurity for Coast Guard Surface and Air Assets (Report &amp; Brief).....</b>	<b>Feb 21</b>
Project End.....	Feb 21

**Sponsor:** CG-791  
**Stakeholder(s):** CG-761, CG-711, CG-751, CG-933, C4ITSC, CYBERCOM

**Project #:** 8502  
**Anticipated Transition:** Knowledge Product  
 Influence Tactics, Techniques, & Procedures

## Notes:

- Leverage research and development efforts of the Office of Naval Research's Resilient Hull, Infrastructure, Mechanical, and Electrical Security program; Federally Funded Research and Development Centers; and University Affiliated Research Centers.
- Partner with Johns Hopkins University Applied Physics Lab on U.S. Navy Sea Change initiatives and cyber risk mitigation.

**RDC Research Lead:**  
Mr. Rob Taylor

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or  
 e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



**Acquisition Directorate**  
 Research & Development Center

UNCLAS/USCG Research & Development Center  
 Internet Release is Authorized

October 2020  
 Version date



# Maritime Counter Unmanned Aircraft Systems (C-UAS)

**Mission Need:** Detect, track, identify, and defeat illicit use of UAS in the maritime environment.

## Project Objectives:

- Inform requirements for C-UAS for the U.S. Coast Guard (CG) Ports, Waterways, and Coastal Security (PWCS) and Defense Readiness missions.
- Establish functional characteristics by evaluating system prototypes in an operational maritime environment
- Integrate successful systems to build an end-to-end layered defensive system prototype, aimed at increasing performance and usability while reducing size, weight and power and manning requirements.
- Provide C-UAS system subject matter expertise in development of tactics, techniques, and procedures for CONUS and OCONUS applications.



## Key Milestone / Deliverable Schedule:

Please e-mail [RDC-Info@uscg.mil](mailto:RDC-Info@uscg.mil) for information concerning the Milestones and Deliverable Schedule.

**Sponsor:** CG-MSR  
**Stakeholder(s):** CG-711, CG-731, CG-721, CG-751, DCMS-34, CG-2, CG-6, C5ISC, SFLC, AREA-3, DARPA, DHS S&T

<b>Project #:</b> 7812	<b>Anticipated Transition:</b> Knowledge Product Future Technology
---------------------------	---

## Notes:

- This effort leverages partnerships with the U.S. Department of Homeland Security (DHS) Science and Technology Directorate (S&T), Defense Advanced Research Projects Agency (DARPA), Air Force Research Laboratory, Naval Surface Warfare Centers, the Office of Naval Research, and other government organizations.

**RDC Research Lead:**  
C-UAS Research Team

**CG-926 Domain Lead:**  
C-UAS Research Team

*For more information, call (860) 271-2600 or e-mail [RDC-Info@uscg.mil](mailto:RDC-Info@uscg.mil)*

★ Indicates RDC product.



# Performance of Daytime Distress Signals

**Mission Need:** Determine effectiveness of existing daytime distress signals.

## Project Objectives:

- Provide the Office of Design and Engineering Standards empirically-derived information to update distress signal carriage requirements.
- Determine effectiveness of presently-approved daytime distress signals.
- Determine if an enhanced, 2-color, quick-flashing SOS electronic visual distress signal will be effective in daytime.
- Determine if project results can apply to Safety of Life at Sea (SOLAS) guidelines.



## Key Milestone / Deliverable Schedule:

Project Start.....	2 Apr 18 ✓
Pilot Testing.....	29 Aug 18 ✓
Field Experiment.....	7 Nov 18 ✓
Key Decision Point: SOLAS Equivalence.....	28 Feb 19 ✓
★ <b>Daytime Distress Signal Effectiveness (Report).....</b>	<b>5 Dec 19 ✓</b>
Project End .....	5 Dec 19 ✓

**Sponsor:** CG-ENG  
**Stakeholder(s):** CG-SAR, CG-BSX

**Project #:** 11011  
**Anticipated Transition:** Knowledge Product  
 Standards/Regulations

### Notes:

- Follow-on to Project 1101, Alternatives to Pyrotechnic Distress Signals Project.

**RDC Research Lead:**  
 LT Liz Murphy

**CG-926 Domain Lead:**  
 Ms. Karin Messenger

*For more information, call (860) 271-2600 or  
 e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



# Develop an Environmentally Friendly Buoy Mooring System

**Mission Need:** A buoy mooring system for environmentally sensitive areas that would avoid directly damaging nearby delicate plants and animals in the benthic zone.

## Project Objectives:

- Conduct market research to determine alternatives to traditional buoy mooring systems.
- Develop and test prototypes to determine best buoy mooring technology for environmentally sensitive areas.



## Key Milestone / Deliverable Schedule:

Project Start .....	10 Nov 14 ✓
Conduct Market Research.....	25 Feb 15 ✓
Key Decision Point: Broad Agency Announcement or Prize Competition.....	14 Oct 15 ✓
Key Decision Point: Prototype Development.....	2 Jun 16 ✓
Demonstration Start.....	3 Apr 18 ✓
★ <b>Environmentally Friendly Buoy Mooring System Deployment (Report).....</b>	<b>14 Aug 18 ✓</b>
Demonstration End.....	14 Jun 19 ✓
★ <b>Environmentally Friendly Buoy Mooring System Deployment (Report).....</b>	<b>14 Nov 19 ✓</b>
★ <b>Environmentally Friendly Buoy Mooring System (Report).....</b>	<b>3 Mar 20 ✓</b>
Project End .....	3 Mar 20 ✓

Completed

**Sponsor:** CG-NAV

**Stakeholder(s):** SILC-WOPL, D7, LANT

<b>Project #:</b> 2702	<b>Anticipated Transition:</b> Fielded Prototype	<b>Product</b>
---------------------------	---	----------------

## Notes:

- Supports Coral Reef Protection Executive Order 13089.
- Supports the Coast Guard Energy Renaissance Action Plan.

**RDC Research Lead:**  
Ms. Irene Gonin

**CG-926 Domain Lead:**  
Ms. Karin Messenger

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



# Vessel of Opportunity Skimming System (VOSS) Technology Market Research

Mission Need: State-of-the-market, logistically supportable VOSS technology.

## Project Objectives:

- Research state-of-the-market technologies that can potentially replace the current VOSS equipment.
- Ensure VOSS technologies will be operable in D14/D17 Areas of Responsibility (AOR).
- Compile a report for possible future actions related to VOSS equipment replacement.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 18 ✓
Capability Assessment/Mission Needs .....	18 Mar 19 ✓
Revise Tentative Baseline and Desired Functional Characteristics..	18 Sep 19 ✓
Issue Request for Information (RFI).....	19 Nov 19 ✓
Receive RFI Responses.....	30 Dec 19 ✓
Finalize Market Research.....	26 Feb 20 ✓
★ <b>Vessel of Opportunity Skimming System Technologies</b> <b>Market Research (Report) .....</b>	<b>20 Jul 20 ✓</b>
Project End.....	20 Jul 20 ✓

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

**Sponsor:** CG-MER  
**Stakeholder(s):** CG-751, CG-43, National Strike Force Coordination Center, PACAREA

**Project #:** 4212  
**Anticipated Transition:** Knowledge Product Acquisition Milestone Support

## Notes:

- Oil Spill Liability Trust Fund funding.

**RDC Research Lead:**  
Mr. Alexander Balsley, P.E.

**CG-926 Domain Lead:**  
Ms. Karin Messenger

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*

# Oil Sands Products Spill Response

**Mission Need:** Research and develop enhanced decision-making tools and recovery/mitigation tools for responding to spilled oil sands products.

## Project Objectives:

- Analyze and assess behavior, response issues and strategies in fresh and salt waters; and develop tactics and/or technologies that address gaps.
- Provide decision making/job aid tools for U.S. Coast Guard (CG) and commercial responders to aid in response planning and execution for spills of oil sand products in fresh and salt water.



## Key Milestone / Deliverable Schedule:

Project Start .....	31 Aug 14 ✓
★ <b>Response to Oil Sands Products Assessment (Report)</b> .....	<b>29 Sep 15 ✓</b>
★ <b>Underwater Sediment Sampling Research (Report)</b> .....	<b>19 Jan 17 ✓</b>
★ <b>Testing of Oil Sands Products Recovery in Fresh Water (White Paper)</b> .....	<b>2 Apr 18 ✓</b>
Bottom Mitigation Techniques Part 2 First Inland Test.....	26 Apr 18 ✓
Bottom Mitigation Techniques Part 2 Offshore Test.....	31 May 18 ✓
Bottom Mitigation Techniques Part 2 Second Inland Test.....	4 Apr 19 ✓
★ <b>Mitigation of Oil Moving Along the Waterway Bottom (Report)</b> ..	<b>14 Nov 19 ✓</b>
Consolidate Project Findings.....	16 Apr 20 ✓
★ <b>Oil Sands Products Spill Response (Report)</b> .....	<b>3 Aug 20 ✓</b>
Project End .....	3 Aug 20 ✓

★ Indicates RDC product.

**Sponsor:** CG-MER  
**Stakeholder(s):** EPA, AREA-54, NOAA

**Project #:** 4705  
**Anticipated Transition:** Knowledge Product  
 Influence Tactics, Techniques, & Procedures

### Notes:

- Multiple funding sources including Oil Spill Liability Trust Fund and FY17-18 Great Lakes Restoration Initiative.
- Cooperative Research and Development Agreement with Enbridge Pipeline.
- Leverage research done by academia, U.S. Department of Energy Labs, and international academic institutions.

**RDC Research Lead:**  
 Mr. Alexander Balsley, P.E.

**CG-926 Domain Lead:**  
 Ms. Karin Messenger

*For more information, call (860) 271-2600 or  
 e-mail RDC-Info@uscg.mil*




# Advancing UAS and AUV Capabilities to Characterize Water Column and Surface Oil in Ice Environments

**Mission Need: Technologies to detect and characterize oil spills in ice environments.**

## Project Objectives:

- Coordinate and conduct multi-agency lab and field tests to gain better understanding of aerial and underwater sensor capability in characterizing oil on the surface or in the water column in ice conditions.
- Determine remote vehicle telemetry capability to transfer sensor data to on-scene responders or Incident Command as actionable information.



## Key Milestone / Deliverable Schedule:

Project Start.....	23 Jan 20	✓
Developed Interagency Reimbursable Work Agreement with National Oceanic and Atmospheric Administration (NOAA).....	3 Jun 20	✓
Phase 1: UAS/AUV Tests at Cold Regions Research and Engineering Laboratory (CRREL) Completed.....	Nov 20	
★ <b>Laboratory Results and Way Ahead (Brief).....</b>	<b>Jan 21</b>	
Field Exercise Planning Completed.....	Feb 21	
Phase 2: UAS/AUV Systems Field Testing in Great Lakes or Arctic Completed.....	Feb 21	
★ <b>UAS/AUV Lab Experiments Results (Report).....</b>	<b>Mar 21</b>	
Data Schema for Data Stream Export Completed.....	May 21	
★ <b>UAS/AUV Systems Field Exercise Integration (Report) .....</b>	<b>Sep 21</b>	
Project End.....	Sep 21	

★ Indicates RDC product.

**Sponsor:** CG-MER  
**Stakeholder(s):** CG-5RI, D1, D9, D17, ADAC, NOAA OR&R, WHOI, MBARI, DHS S&T OUP

<b>Project #:</b> 4711	<b>Anticipated Transition:</b> Fielded Prototype	<b>Product</b>
---------------------------	---	----------------

## Notes:

- Oil Spill Liability Trust Fund funding.
- Partnerships with CRREL, Woods Hole Oceanographic Institute, Department of Homeland Security Science and Technology Office of University Programs, NOAA, Bureau of Safety and Environmental Enforcement, and U.S. Environmental Protection Agency.

**RDC Research Lead:**  
Mr. Alexander Balsley, P.E.

**CG-926 Domain Lead:**  
Ms. Karin Messenger

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*




# Survival Modeling, Reporting, and Statistics

**Mission Need: Improve SAROPS utility by incorporating better survival modeling and statistics.**

## Project Objectives:

- Improve Search and Rescue survival decision tools by incorporating methods that better account for survival time in warmer water (15°C (59°F)) and incorporate survival factors beyond heat production and heat loss.
- Develop a "dynamic" data base to validate model(s) against statistics, and permit model "fine-tuning" as the data base grows.
- Provide the Search and Rescue program an easily-integrated survival module that allows two-way compatibility with existing SAROPS processes.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Nov 17 ✓
<u>Phase I: Survival Model Investigation and Statistics</u>	
Investigated Requirements and Applications.....	30 Apr 18 ✓
Investigated State of Survival Models.....	6 Jul 19 ✓
Conducted Facilitated Workshop .....	28 Aug 19 ✓
Survival Statistics Brief .....	16 Dec 19 ✓
Key Decision Point to Progress to Model Implementation and Validation.....	2 Sep 20 ✓
★ <b>Enhanced CG Survival Model and Implementation – Phase I (Brief)..... Nov 20</b>	
<u>Phase II: Survival Model Implementation</u>	
Adapt Model with Prioritized Survival Factors .....	Jun 21
Validate Survival Model.....	Jul 21
★ <b>Enhanced CG Survival Model and Implementation Guidance (Report)..... Sep 21</b>	
Project End.....	Sep 21

★ Indicates RDC product.

**Sponsor:** CG-SAR

**Stakeholder(s):** CG-5R, CG-761, C5ISC

**Project #:** 1008  
**Anticipated Transition:** Knowledge Product  
 Influence Tactics, Techniques, & Procedures

## Notes:

- Continues CG R&D Center survival-related work with U.S. Department of Defense (John Hopkins University/Applied Physics Lab).

**RDC Research Lead:**  
Ms. Monica Cisternelli

**CG-926 Domain Lead:**  
Ms. Karin Messenger

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*



# In-Situ Burn (ISB) Research

**Mission Need: Improve ISB techniques, technology and monitoring to make ISB a more effective, practical and safe option for oil spill response.**

## Project Objectives:

- Determine best practices for operational use of ISB.
- Conduct literature review to investigate remote air-monitoring technologies.
- Develop and test procedures to support freshwater ISB of heavy oils with and without contaminated vegetation.
- Conduct air quality monitoring of smoke plumes during ISB field tests and compare with SMART protocol.
- Report results for reference by U.S. Coast Guard (CG) federal on-scene coordinators, regional response teams, agency partners, academia, national labs, and international stakeholders that addresses ability of technology to improve responder safety and increase sampling accuracy.

## Key Milestone / Deliverable Schedule:

Project Start .....	1 Oct 18 ✓
Mesoscale Freshwater Burns .....	19 Jul 19 ✓
Large-scale Freshwater Burns .....	25 Oct 19 ✓
★ <b>Freshwater In-Situ Burn (Report).....</b>	<b>Oct 20</b>
Remote Air Monitoring Market Research.....	Dec 20
Develop Remote Air Monitoring Process Framework.....	Feb 21
Develop Test Plan for Remote Air Monitoring.....	Mar 21
Remote Air Monitoring During ISB (tentative).....	Apr 21
Remote Air Monitoring During ISB (tentative).....	Jul 21
★ <b>Remote Air Monitoring Technology Evaluation (Report).....</b>	<b>Feb 22</b>
Project End.....	Feb 22

★ Indicates RDC product.



**Sponsor:** Great Lakes National Program Office, CG-MER  
**Stakeholder(s):** CG-721, NSF, EPA, BSEE, LANT, PAC, D9, RRT5

<b>Project #:</b> 47041	<b>Anticipated Transition:</b> Knowledge Product Future Technology
-------------------------	---

## Notes:

- Multiple funding sources including Oil Spill Liability Trust Fund and Great Lakes Restoration Initiative.
- Partner with academia and national labs to ensure result visibility and access.

**RDC Research Lead:**  
LT Liz Murphy

**CG-926 Domain Lead:**  
Ms. Karin Messenger

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*





# Mass Rescue Lifesaving Appliance (MRLSA)

**Mission Need:** Lightweight, easy to use, temporary, mass rescue survivor platform.

## Project Objectives:

- Find, promote, or develop the technology to manufacture an extremely compact, lightweight, rescue intervention device to safely keep 100+ persons out of the water for up to 24 hours.
- Transition the developmental result to the Office of Search and Rescue and capability stakeholders for implementation as a mass rescue tool.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 19	✓
Request for Information (RFI)/Technology Assessment.....	1 Mar 20	✓
★ <b>MRLSA: Market Research Summary (Report).....</b>	<b>13 May 20</b>	<b>✓</b>
DHS issues BAA .....	Nov 20	
Interim Brief.....	Apr 21	
Prototype Development (DHS S&T BAA) Completed.....	Oct 21	
Prototype Evaluation Completed.....	Nov 21	
★ <b>Mass Rescue Lifesaving Appliance (Report).....</b>	<b>Mar 22</b>	
Project End.....	Mar 22	

★ Indicates RDC product.

**Sponsor:** CG-SAR

**Stakeholder(s):** CG-711, CG-731, CG-751, DHS S&T

<b>Project #:</b> 1205	<b>Anticipated Transition:</b> Fielded Prototype	<b>Product</b>
---------------------------	---	----------------

## Notes:

- Partnership with Air Force Research Laboratory.
- Investigate National Aeronautics and Space Administration or other government agency partnership.
- DHS Science & Technology funded Broad Agency Announcement (BAA) for prototype development

**RDC Research Lead:**  
Ms. Monica Cisternelli

**CG-926 Domain Lead:**  
Ms. Karin Messenger

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*



# Nearshore and Inland Evaluation of the Estimated Recovery System Potential (ERSP) Calculator

**Mission Need:** An ERSP calculator to include response systems for the entire nearshore and inland operating environment.

## Project Objectives:

- Determine if an enhanced version of the existing offshore ERSP calculator provides improved efficiency for planning and response to oil spills.
- Use a prestigious national panel to conduct an independent review of the enhanced calculator to validate its functionality and usefulness.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 16 ✓
Feasibility Workshop Completed.....	21 Jun 17 ✓
★ <b>Feasibility of Extending the ERSP Calculator for Nearshore and Inland Waterways (Report)</b> .....	<b>20 Sep 17 ✓</b>
Completed Contract Negotiations for Calculator Design. ....	18 Aug 18 ✓
Started Development of Conceptual Model.....	1 Apr 19 ✓
★ <b>Inland ERSP Preliminary Factors, Requirements and Conceptual Model (Report)</b> .....	<b>14 Nov 19 ✓</b>
★ <b>Inland ERSP Operational Environment Calculator (Design Document)</b> .....	<b>30 Jun 20 ✓</b>
Started Development of Inland ERSP Calculator Software Tool.....	Oct 20
Began National Academy of Sciences (NAS) Review.....	Dec 20
★ <b>NAS Response Review of Inland ERSP (White Paper)</b> .....	<b>Sep 21</b>
Began Revising Inland ERSP Calculator Based on NAS Feedback.....	Apr 22
★ <b>Inland Evaluation of the ERSP Calculator (Prototype &amp; User Guide)</b> .....	<b>Jan 23</b>
Project End .....	Jan 23

★ Indicates RDC product.

**Sponsor:** CG-MER

**Stakeholder(s):** BSEE, AREA-54

<b>Project #:</b> 4710	<b>Anticipated Transition:</b> Fielded Prototype	<b>Product</b>
---------------------------	---	----------------

## Notes:

- Oil Spill Liability Trust Fund funding.
- Partnership with Bureau of Safety and Environmental Enforcement (BSEE).

**RDC Research Lead:**  
Mr. Alexander Balsley, P.E.

**CG-926 Domain Lead:**  
Ms. Karin Messenger

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*



# Next Generation Aids to Navigation Buoys & Alternative Moorings

**Mission Need:** Reduce U.S. Coast Guard (CG) Aids to Navigation (AtoN) buoy costs, increase buoy reliability and longevity, and moor buoys in an environmentally friendly way.


## Project Objectives:

- Perform market study and document existing buoy types and specifications:
  - Consider hard shell plastic, fiberglass and different-shape buoys.
  - Develop a catalog for continued CG use.
- Develop standardized stretch hose mooring technology for all coastal buoy environments.
- Perform field test to determine optimal buoy replacement & mooring options:
  - Obtain the most promising buoys/moorings for exposed, semi-exposed, protected, river, and ice.
  - Deploy each type in proper environment, evaluate performance & document.
  - Provide functional characteristics for next generation buoys.

## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 19	✓
Complete World Wide Market Study of Buoys.....	31 Mar 20	✓
Gather Feedback from Sponsor and Stakeholders.....	30 Jun 20	✓
Selection of Most Promising Buoys for Testing.....	31 Aug 20	✓
★ <b>Next Generation AtoN Buoys: Market Study Report (Report)..</b>	<b>17 Sep 20</b>	✓
Test Plan for Buoys and Moorings.....	Oct 20	
Perform Engineering Design and Fabrication of Alternative Moorings.....	Jan 21	
★ <b>Next Generation Buoy and Alternative Mooring Field Test Update (Brief).....</b>	<b>Sep 21</b>	
Field Test for Buoys and Moorings .....	Oct 22	
★ <b>New Buoy Field Trial and Alternative Moorings Summary (Report).....</b>	<b>Jul 23</b>	
Project End.....	Jul 23	

★ Indicates RDC product.



**Sponsor:** SILC-WOPL

**Stakeholder(s):** CG-NAV, Districts

**Project #:** 2703  
**Anticipated Transition:** Knowledge Product  
 Acquisition Milestone Support

## Notes:

- Establish Cooperative Research and Development Agreements with vendors willing to work with the CG Research and Development Center for mutual benefit.
- Coordinate with CG-NAV and CG Director of International Affairs and Foreign Policy to involve International Association of Marine Aids to Navigation and Lighthouse Authorities as partners.

**RDC Research Lead:**  
Ms. Irene Gonin

**CG-926 Domain Lead:**  
Ms. Karin Messenger

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*



# Ballast Water Management (BWM) Research and Development

**Mission Need: Reduce Nonindigenous Invasive Species (NIS) transport risks by commercial vessels in U.S. waters, including the Great Lakes (GL).**

## Project Objectives:

- Determine the most practical BWM practices for Laker operators to reduce the risks of transporting NIS from one region of the GL to another when they are introduced from the outside by ocean-going ships.
- Research and develop robust, science-based technical Quality Assurance (QA) protocols to validate sub-Independent Lab (IL) QA/Quality Control shipboard test programs that support BWM System Type Approval (TA).
- Determine the availability and capabilities of existing technologies that field inspectors could use to verify compliance with the Ballast Water Discharge Standard (BWDS).
- Analyze the CG BWM Program impacts on GL invasion rates.



## Key Milestone / Deliverable Schedule:

Project Start (FY17-18 Scope of Work).....	1 Oct 17 ✓
<b><u>FY17-18/FY18-19 Great Lakes Restoration Initiative Scope</u></b>	
★ <b>Ballast Water Management Alternatives for Lakers (Report)...</b>	<b>31 Mar 20 ✓</b>
★ <b>IL Auditing Protocol For Facilities Performing TA Testing of BWM Systems (Report).....</b>	<b>17 Jun 20 ✓</b>
<b><u>FY19-20 Great Lakes Restoration Initiative Scope</u></b>	
★ <b>Current State of BWDS Compliance Technologies (Report).....</b>	<b>Jan 21</b>
★ <b>Audit Protocols for Shipboard Tests by ILs (Report).....</b>	<b>Sep 21</b>
★ <b>Technical Guidance for Use, Maintenance, and Training of BWDS Compliance Tools (Report).....</b>	<b>Sep 21</b>
★ <b>Sampling Plan for Invasion Rates of NIS in the GL (Report).....</b>	<b>Dec 21</b>
★ <b>Functional Char. for BWDS Compliance Tools (Report).....</b>	<b>Apr 22</b>
★ <b>Evaluation of Commercially Available BWDS Compliance Technologies (Report).....</b>	<b>Feb 23</b>
<b><u>FY20-21 Great Lakes Restoration Initiative Additional Tasking</u>....</b>	<b>Sep 23</b>
Project End (FY17-21 Scope of Work).....	Sep 23

★ Indicates RDC product.

**Sponsor:** CG-OES, Great Lakes National Program Office

**Stakeholder(s):** Marine Safety Center, CG-CVC

<b>Project #:</b> 4135	<b><u>Anticipated Transition:</u></b> Knowledge Product Standards/Regulations
---------------------------	--

## Notes:

- Great Lakes Restoration Initiative funding (DW-070-20000108-0).
- Collaboration with Naval Research Laboratory.
- Collaboration with Smithsonian Environmental Research Center.
- Collaboration with the DOT Maritime Administration and Canadian Dept. of Fisheries & Oceans and Transport Canada.

**RDC Research Lead:**  
Ms. Gail Roderick

**CG-926 Domain Lead:**  
Ms. Karin Messenger

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*



**Acquisition Directorate**  
Research & Development Center

# Evaluation of Potential CG Use of CubeSats

**Mission Need:** Investigation and assessment of the operational utility of CubeSat technology for U.S. Coast Guard (CG) missions.

## Project Objectives:

- Develop and deploy two ground stations for the Mobile CubeSat Command and Control (MC3) ground network, test and document the performance of the MC3 ground stations.
- Participate/partner in CubeSat technology development, test and document CubeSat performance during on-orbit test and evaluation of Polar Scout.
- Perform a CubeSat payload mission assessment that includes CubeSat concept of operations scenarios that would support CG mission needs and influence CubeSat requirements.
- Prepare a CubeSat technology roadmap to support the most pressing CG mission needs, including development, deployment and operations and maintenance planning factors.



## Key Milestone / Deliverable Schedule:

Project Start.....	29 Jun 16 ✓
Partner Collaboration/Integrated Product Team Establishment...	25 Oct 16 ✓
Deploy MC3 Ground Station (Fairbanks, AK).....	26 Sep 17 ✓
★ <b>Performance Test Results of Fairbanks Polar Scout Ground Station (Report) .....</b>	<b>20 Aug 18 ✓</b>
★ <b>Coast Guard Use of CubeSat Technology (Brief) .....</b>	<b>24 Nov 18 ✓</b>
Polar Scout Launch.....	3 Dec 18 ✓
Deploy MC3 Ground Station (New London, CT).....	26 Jan 19 ✓
Polar Scout Demonstrations Begin.....	1 May 19 ✓
★ <b>Performance Test Results of New London Polar Scout Ground Station (Report).....</b>	<b>1 Jul 19 ✓</b>
Polar Scout Mission Concludes.....	31 Jan 20 ✓
★ <b>Coast Guard Use of CubeSat Technology Assessment and Roadmap (Report) .....</b>	<b>9 Sep 20 ✓</b>
Project End.....	9 Sep 20 ✓

★ Indicates RDC product.

**Sponsor:** CG-SAR  
**Stakeholder(s):** DHS S&T (BIM), CG-25, CG-26, CG-761, CG-771, CG-MLE, CG-MER3, IIP, D17, CGA

<b>Project #:</b> 7759	<b>Anticipated Transition:</b> Fielded Prototype	<b>Product</b>
---------------------------	---	----------------

### Notes:

- Partner with U.S. Department of Homeland Security Science & Technology Directorate, U.S. Air Force Space Rapid Capabilities Office, National Oceanic and Atmospheric Administration, Naval Postgraduate School, and CG Academy to launch and evaluate CubeSat technology.
- Collaborate with Air Force Institute of Technology, U.S. Navy Program Executive Office Space Systems, and other agencies.
- Leverage Lawrence Livermore National Laboratory.

**RDC Research Lead:**  
LCDR Grant Wyman

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*




# Iceberg Detection and Information Dissemination Methods

**Mission Need:** Improve quality of iceberg detection using satellite images and improve customer information dissemination.

## Project Objectives:

- Research product dissemination methodologies for current International Ice Patrol (IIP) Iceberg Limit product.
- Improve current dissemination and shape requirements/limitations for future products.
- Develop additional products which provide more information to the maritime public regarding navigation risks posed by icebergs.
- Act as the U.S. Coast Guard (CG) Research and Development Center (RDC) liaison to the Department of Homeland Security (DHS) Science and Technology Directorate (S&T) Iceberg Tagging effort.
- Develop understanding of the application of machine learning to iceberg detection in Sentinel 1 satellite images.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Apr 19 ✓
Effort I Start.....	1 Apr 19 ✓
Effort II Start.....	1 May 19 ✓
Document Current Iceberg Product Development.....	18 Aug 19 ✓
Evaluate output of DHS S&T Iceberg Tagging Effort .....	30 Sep 19 ✓
Investigate New Distribution Process.....	3 Jan 20 ✓
Tracking Data Usage.....	3 Feb 20 ✓
Investigate Machine Learning.....	28 May 20 ✓
Identify New Products.....	25 Jun 20 ✓
★ <b>Iceberg Detection and Information Dissemination Methods (Report).....</b>	<b>30 Sep 20 ✓</b>
Project End.....	30 Sep 20 ✓

★ Indicates RDC product.

**Sponsor:** CG-WWM  
**Stakeholder(s):** IIP, CG-5PW, CG-711, Air Station Elizabeth City, LANTAREA

**Project #:** 6509  
**Anticipated Transition:** Knowledge Product  
 Acquisition Milestone Support

## Notes:

- Supports Safety of Life at Sea.
- Leverage DHS S&T Iceberg Tagging effort.
- Supports CGA Capstone: Machine Learning for Data Dissemination.

**RDC Research Lead:**  
Mr. Jack Cline

**CG-926 Domain Lead:**  
CDR Craig Murray

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*



# CG Nearshore Use of FirstNet

**Mission Need: Interoperable voice and high speed data communications among Sector Forces and First Responders within Sea Area A1 (within 20 nautical miles of shore).**

## Project Objectives:

- Leverage a Cooperative Research and Development Agreement (CRADA) to investigate U.S. Coast Guard (CG) operational use of the National Public Safety Broadband Network (commonly called FirstNet).
  - Assess the feasibility and effectiveness of leveraging CG infrastructure (e.g., Rescue 21 towers) to enhance FirstNet designs.
  - Adapt 4G/LTE technology for the maritime environment to best support the CG, public safety, U.S. Department of Defense, and Other Government Agencies within 20 nautical miles of shore.
- Phase 1:* Deploy handsets, FirstNet Enhanced Push To Talk (EPTT), blue force tracking, and Geosuite.  
*Phase 2:* Optimize radio access network, FirstNet integrated dispatch console, and EPPT enhanced equipment.  
*Phase 3:* Deploy Band 14 vessel routers.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Mar 18 ✓
Limited User Evaluation Start.....	1 Feb 19 ✓
CG FirstNet Maritime Test Range: Phase 1 .....	1 Feb 19 ✓
CG FirstNet Maritime Test Range: Phase 2 .....	19 Aug 19 ✓
★ <b>Coast Guard Nearshore Use of FirstNet (Brief).....</b>	<b>22 Nov 19 ✓</b>
CG FirstNet Maritime Test Range: Phase 3 .....	31 Jan 20 ✓
Sector Key West Full Scale Exercise .....	11 Mar 20 ✓
Limited User Evaluation.....	31 Mar 20 ✓
★ <b>Coast Guard Nearshore Use of FirstNet: Test Results and Recommendations (Report).....</b>	<b>Oct 20</b>
Project End.....	Oct 20

★ Indicates RDC product.

**Sponsor:** CG-67  
**Stakeholder(s):** CG-255, CG-721/31/41/51/61/91, C4IT SC LANT/PAC-6, C3CEN, TISCOM, D7, JIATF

<b>Project #:</b> 58041	<b>Anticipated Transition:</b> Fielded Prototype	<b>Product</b>
----------------------------	---	----------------

## Notes:

- Project includes use of a CRADA.
- Partners: FirstNet Program Office.

**RDC Research Lead:**  
Mr. Jon Turban, P.E.

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*



# Evaluate Network Accelerator Technology to Improve Cutter Information Technology (IT) Performance

**Mission Need:** Hardware and software solutions to improve cutter IT performance.

## Project Objectives:

- Review background issues and previous/current U.S. Coast Guard (CG) efforts to document and improve cutter IT application performance.
- Evaluate commercially available equipment that could improve network performance in a degraded, or high-latency environment.
- Perform limited user evaluation of selected equipment on an afloat unit.
- Investigate best practices, including transition to the cloud, to improve IT performance in a degraded, disconnected and high latency environment.
- Perform market research for CG database presentation tools to potentially support next generation Enterprise Service Bus (ESB).
- Make recommendations to sponsor and stakeholders about ways to most improve cutter IT application performance.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 19 ✓
Review of CG Previous/Current Efforts .....	31 Dec 19 ✓
Evaluate Network Accelerator Technology .....	28 Feb 20 ✓
Limited User Evaluation of Selected Equipment .....	28 Aug 20 ✓
★ <b>Network Accelerator Tech Evaluation (Brief) .....</b>	<b>Nov 20</b>
Investigate Best Practices for Software .....	Mar 21
Perform Market Research for Next Generation ESB .....	May 21
★ <b>Improve Cutter IT Application Performance (Report) .....</b>	<b>Jul 21</b>
Project End.....	Jul 21

★ Indicates RDC product.

**Sponsor:** CG-68

**Stakeholder(s):** CG-761, C4IT SC, CG-67, CGCYBER

<b>Project #:</b> 8702	<b>Anticipated Transition:</b> Knowledge Product Acquisition Milestone Support
---------------------------	---

## Notes:

- Obtained approved and signed Cooperative Research and Development Agreement with SWISGH Data Inc for commercial technology testing aboard USCG Cutters.
- Acquire support with testing aboard the NSC Hamilton (WMSL-418), and the FRC Nathan Bruckenthal (FRC-154).

**RDC Research Lead:**  
Mr. David Cote

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*






# Automatic Identification System (AIS) Cyber Security

**Mission Need: Improve mariner safety by hardening the AIS against cyber attacks.**

## Project Objectives:

- Investigate existing national and international cryptography research for data message authentication.
- Investigate previous signal bit-level research on extending AIS range to possibly address cybersecurity through signal verification of radio frequency information (AIS 2.0).
- Research Nationwide AIS data machine learning implementations that could augment AIS monitoring and alerting.
- Trial and demonstrate promising efforts.
- Report results and recommendations to support future implementation.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 19 ✓
Research Encryption Methods Proposed Internationally.....	30 Jun 20 ✓
★ <b>AIS Data Authentication (Brief).....</b>	<b>Oct 20</b>
Lab Demonstration of AIS Cyber Attack Defense & Mitigation....	Mar 21
AIS Machine Learning Applicability.....	Apr 21
★ <b>AIS Signal Verification (Brief).....</b>	<b>Jan 21</b>
★ <b>AIS Machine Learning (Brief) .....</b>	<b>Jun 21</b>
★ <b>AIS Cyber Security (Report).....</b>	<b>Sep 21</b>
Project End.....	Sep 21

**Sponsor:** CG-761  
**Stakeholder(s):** CG-68, CGCYBER, CG-761, CG-NAV, ICC, MIFCLANT/PAC, CGA

**Project #:** 8701  
**Anticipated Transition:** Knowledge Product  
 Standards/Regulations

## Notes:

- Possible partnership with Naval Postgraduate School.
- Leverage RDC Project 2218, Countering GPS Interference, and Project 6211, Next Generation Arctic Navigational Safety Information System.
- Leverage the U.S. Department of Homeland Security Homeland Security Systems Engineering and Development Institute/MITRE for machine learning analysis.

**RDC Research Lead:**  
Mr. Jay Spalding

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or  
 e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.

# Radio Frequency (RF) Communications in a Cloud Environment

**Mission Need:** RF communications capabilities as virtualized services in a cloud environment.

## Project Objectives:

- Satisfy existing RF Comms requirements by leveraging CG network infrastructure along with Coast Guard One View (CG1V) and approved Cloud Access Points.
- Investigate the cloud service, architecture, and implementation that provides the best solution for replacing existing RF Comms components in the Rescue 21 (R21) system.
- Replace existing backend server components currently deployed at R21 Remote Fixed Facilities and Sector Command Centers with cloud-based capabilities and perform system demonstration (Phase 1).
- Replace existing R21 user console with cloud-based web accessible interface and perform system demonstration (Phase 2).
- Assess operational improvements and make NextGen R21 recommendations.



## Key Milestone / Deliverable Schedule:

Project Start.....	12 Feb 20 ✓
Establish Cooperative Research and Development Agreement (CRADA) .....	21 Jan 20 ✓
Design System Architecture.....	27 Mar 20 ✓
Establish Cloud Environment .....	30 Jun 20 ✓
Deploy and Connect Phase 1 R21 Cloud Prototype.....	Dec 20
Initiate Phase 1 Testing .....	Dec 20
★ <b>RF Comms Cloud Suitability Phase 1 (Brief).....</b>	<b>Jan 21</b>
Develop and Deploy Phase 2 User Interface to CG1V.....	Mar 21
Initiate Phase 2 Testing .....	Apr 21
★ <b>RF Comms Cloud Suitability (Report).....</b>	<b>Sep 21</b>
Project End.....	Sep 21

★ Indicates RDC product.

**Sponsor:** CG-761  
**Stakeholder(s):** CG-68, CG-67, CG-741, CG-SAR, C5ISC, CGCYBER

<b>Project #:</b> 8503	<b>Anticipated Transition:</b> Fielded Prototype	<b>Product</b>
---------------------------	---	----------------

## Notes:

- Technical design and execution with C5ISC Remote Mission Systems Product Line.
- Leverage CRADA with industry.
- Coordinate with CG-68 for CG cloud pilot.

**RDC Research Lead:**  
Ms. Anita Trombino

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*



# Extended Reality (XR) Capabilities for Coast Guard Mission Support

**Mission Need: Improve the efficiency and effectiveness of maintenance and training across all U.S. Coast Guard (CG) communities.**

## Project Objectives:

- Identify maintenance, training, tools, processes, and procedures used by military and industry that will enhance the CG's ability to train personnel and perform maintenance on CG assets with the following goals:
  - Reduce the labor burden of technicians by providing current maintenance information via XR technologies.
  - Increase the availability of assets by improving the efficiency of maintenance and reducing costly errors.
  - Improve the effectiveness of training and reduce the time to train personnel.
- Create a roadmap that will enable sponsor to generate requirements and successfully implement extended reality capabilities throughout the CG to improve the performance of mission support services.



## Key Milestone / Deliverable Schedule:

Project Start.....	30 Nov 17 ✓
★ <b>Market Research/Technology Assessment (Brief).....</b>	<b>19 Dec 18 ✓</b>
87' WPB Augmented Reality Maintenance Prototype Delivered....	18 Sep 19 ✓
Aviation Augmented Reality Maintenance Prototype Delivered.....	Jan 21
★ <b>Limited User Evaluation - Surface Community (Brief).....</b>	<b>Apr 21</b>
★ <b>Limited User Evaluation - Aviation Community (Brief).....</b>	<b>Aug 21</b>
Marine Inspection XR Training Prototype Delivered.....	Sep 21
★ <b>Limited User Evaluation - Training Community (Brief) .....</b>	<b>Feb 22</b>
Mission Support XR Roadmap.....	Mar 22
★ <b>XR Capabilities for CG Mission Support (Report &amp; Brief).....</b>	<b>Jul 22</b>
Project End.....	Jul 22

★ Indicates RDC product.

**Sponsor:** FORCECOM  
**Stakeholder(s):** CG-1B3/41/45/5PC/67/751/761/933, ALC, ATTC, CGA, SFLC, TRACEN Yorktown

**Project #:** 8107  
**Anticipated Transition:** Knowledge Product  
 Influence Tactics, Techniques, & Procedures

### Notes:

- Includes partnerships with Massachusetts Institute of Technology Lincoln Laboratory, Naval Sea Systems Command Portsmouth Naval Shipyard, Microsoft Technology Center Boston, Avatar Partners, and other U.S. Department of Defense components that have successfully adopted XR technologies in their mission support programs.
- Uses agile scrum development and rapid contracting through Defense Logistics Agency's Tailored Logistic Support Program.

**RDC Research Lead:**  
Mr. Jon Turban

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or  
 e-mail RDC-Info@uscg.mil*




**Acquisition Directorate**  
 Research & Development Center

# Evaluation and Testing of VHF Data Exchange System (VDES) Impacts on the Automatic Identification System (AIS)

**Mission Need: Determine VDES benefits and path to implementation to support U.S. Coast Guard (CG) operations.**

## Project Objectives:

- Develop a technology roadmap for use of VDES:
  - Perform literature review, investigate the maturity of standards, market research of VDES equipment, analyze findings from worldwide VDES field trials, and identify steps for CG implementation.
- Phase 1 – VDES limited user evaluation to develop a transition plan to:
  - Shift CG tactical data transmissions from AIS channels to proposed frequencies for application specific message channels.
- Phase 2 – VDES limited user evaluation to:
  - Evaluate usage of different VDES channels to support various data types.
  - Investigate operational needs to support shore-side management of VDES.
  - Perform system level testing for frequency interference, limits to system overloads, message reception rates, out-of-bound interference, etc.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 19 ✓
Technology Roadmap Investigation.....	30 Sep 20 ✓
★ <b>VDES Technology Roadmap (Report).....</b>	<b>Feb 21</b>
Test Plan, Equipment Integration, and Bench Test.....	Mar 21
Phase 1 Field Trials – VDES Limited User Evaluation.....	Oct 21
★ <b>Sensitive but Unclassified Tactical Information Exchange and Display System (STEDS) using VDES (Report).....</b>	<b>Dec 21</b>
Phase 2 Field Trials – VDES Limited User Evaluation.....	Oct 22
★ <b>VHF Data Exchange System Field Trial (Report &amp; Brief).....</b>	<b>Mar 23</b>
Project End.....	Mar 23

★ Indicates RDC product.

**Sponsor:** CG-761  
**Stakeholder(s):** CG-67, CG-68, CG-9335, CG-NAV, NAVCEN, C5ISC

**Project #:** 8703  
**Anticipated Transition:** Knowledge Product  
 Future Technology

### Notes:

- Work closely with the Canadian Coast Guard, Electronics and Information Services, Quebec.
- Leverage prior CG Research and Development Center work completed concerning options and impacts for VDE and AIS.

**RDC Research Lead:**  
Ms. Irene Gonin

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*



# Risk Based Cruise Ship Safety Score

**Mission Need: Improve cruise ship risk assessments through a risk assessment score based on a vessel's exam results.**

## Project Objectives:

- Evaluate current practices to determine a cruise ship's risk for a safety or security incident.
- Working with subject matter experts, evaluate deficiencies (risk and/or consequence) and appropriately categorize deficiencies and assign appropriate weights.
- Develop a prototype, an automated method, to determine a cruise ship's risk assessment via its deficiency exam results and corresponding deficiency category weights.
- Receive feedback from industry on the effectiveness of the prototype's outputs.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 18 ✓
Analysis of Current Practices in Place.....	27 Dec 18 ✓
Categorize and Quantify Deficiency Severity.....	17 Jul 19 ✓
Develop Weighted Deficiency Scoring System.....	30 Sep 19 ✓
Prototype Development and Beta Testing.....	4 Mar 20 ✓
Preliminary Testing and Analysis with Users.....	5 Mar 20 ✓
★ <b>Prototype and Graphical User Interface for the Cruise Ship National Center of Expertise (Prototype &amp; GUI).....</b>	<b>6 Mar 20 ✓</b>
Project End.....	6 Mar 20 ✓

**Sponsor:** CG-5P-TI  
**Stakeholder(s):** Cruise Ship National Center of Expertise

<b>Project #:</b> 3502	<b>Anticipated Transition:</b> Product
	Fielded Prototype

## Notes:

- Leverages prior U.S. Coast Guard Research and Development Center work related to vessel inspections.

**RDC Research Lead:**  
Mr. Sam Cheung

**CG-926 Domain Lead:**  
CDR James Small

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.




# Ice Condition (ICECON) Risk Assessment Tool(s)

**Mission Need:** Method to forecast and share ice conditions.

## Project Objectives:

- Develop ICECON classification methodology.
- Develop ship classifications for Great Lakes.
- Validate ice and ship classifications with observed conditions.
- Develop ICECON nowcast and forecast methodology.
- Adjust forecast methodology with icebreaker activity.
- Provide ICECON forecast system for decision support.
- Conduct a feasibility analysis for the development of an Arctic ICECON.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 16 ✓
ICECON Workshop.....	29 Nov 16 ✓
★ ICECON Update (Brief).....	22 Sep 17 ✓
★ ICECON Update (Brief).....	15 Oct 18 ✓
★ ICECON Update (Brief).....	2 Oct 19 ✓
ICECON Model Categorization.....	26 May 20 ✓
★ Ice Condition (ICECON) Model (Brief).....	27 Aug 20 ✓
Project End.....	27 Aug 20 ✓

★ Indicates RDC product.

**Sponsor:** CG-WWM, CG-5PW  
**Stakeholder(s):** National Ice Center, D1, D9, D17, LANT, PAC-5, DHS S&T Office of University Programs

**Project #:** 6512  
**Anticipated Transition:** Product  
**Product:** Fielded Prototype

## Notes:

- Collaboration with Department of Homeland Security Science and Technology Directorate Arctic Domain Awareness Center (ADAC).
- Leverage ADAC Arctic Ice Conditions Index effort.

**RDC Research Lead:**  
Mr. Sam Cheung

**CG-926 Domain Lead:**  
CDR Craig Murray

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*




# Exploring Machine Learning (ML) for Application In USCG Mission Planning & Disaster Response

Mission Need: Improve the U.S. Coast Guard's (CG) emergency preparedness and increase response effectiveness.

## Project Objectives:

- Phase I:
  - Literature research and review: application of Artificial Intelligence (AI) and ML to CG Humanitarian Assistance and Disaster Response (HA/DR). Assess how the use of AI/ML could enhance the efficiency of CG planning and response process during a crisis.
- Phase II:
  - Naval Postgraduate School conducts ML digital image change detection research.
  - University of Illinois (U of I) conducts ML HA/DR network analysis and natural language processing of the 2010 Haiti earthquake response.



## Key Milestone / Deliverable Schedule:

Project Start.....	20 Oct 17	✓
Phase I - Conduct Literature Review and Assessment.....	30 Apr 18	✓
Initiate Phase II .....	30 Apr 19	✓
Change Detection of Marine Environments Using Machine Learning (Naval Postgraduate School)		
Thesis A.....	31 Jan 20	✓
Thesis B.....	24 Jul 20	✓
U of I Natural Language Processing.....	31 Jul 20	✓
★ <b>Machine Learning for Application in USCG Mission Planning &amp; Disaster Response (Report) .....</b>	<b>24 Sep 20</b>	<b>✓</b>
Project End.....	24 Sep 20	✓

**Sponsor:** CG-OEM  
**Stakeholder(s):** CG-CVC, CG-MER, CG-2, LANT-35, PAC-53

**Project #:** 3309  
**Anticipated Transition:** Knowledge Product  
 Future Technology

**Notes:**

- Collaboration with the DHS Center – University of Illinois (Champaign-Urbana).
- Collaboration with the U.S. Department of Defense Joint Artificial Intelligence Center.

**RDC Research Lead:**  
Ms. Christine Hansen

**CG-926 Domain Lead:**  
CDR Craig Murray

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.




# Research into Navigational Safety Risk Modeling and Analysis Tool

**Mission Need:** Capability to fully characterize the impact of rerouting traffic, funneling traffic, and placement of offshore structures in terms of risk.

## Project Objectives:

- Analytical modeling process and analysis tools to predict changes in traffic patterns and determine the resultant changes in navigational safety risk.
- The ability to assess the proposed wind energy areas to further refine appropriate distances between shipping and structures.
- The ability to assess the need to create routing measures to mitigate risk posed by fixed structures.
- Review Pacific Northwest National Laboratory tool.



## Key Milestone / Deliverable Schedule:

Project Start.....	3 Oct 16 ✓
Assessment of Risk Modeling Tools.....	31 Aug 18 ✓
Automatic Identification System Risk Modeling Data Package.....	5 Dec 18 ✓
Creation of an Offshore Energy Risk Assessment Tool.....	31 May 19 ✓
Test Risk Modeling Package.....	26 Jul 19 ✓
★ <b>Navigational Safety Risk Modeling and Analysis Tool Summary Report (Model &amp; Report).....</b>	<b>6 Nov 19 ✓</b>
Refine Assessment Tool and Methodology .....	1 Sep 20 ✓
★ <b>Navigational Safety Risk Modeling and Analysis After Action Report (Report).....</b>	<b>Dec 20</b>
Project End.....	Dec 20

**Sponsor:** CG-5PW

**Stakeholder(s):** LANT-54, CG-NAV

**Project #:** 7529  
**Anticipated Transition:** Knowledge Product  
 Influence Tactics, Techniques, & Procedures

## Notes:

- Continuation of the Atlantic Coast Port Access Route Study with requirements as documented in the Interim Report from Jul 2012 and the Final Report from Feb 2016.

**RDC Research Lead:**  
Ms. Christine Hansen

**CG-926 Domain Lead:**  
CDR Craig Murray

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center  
Internet Release is Authorized

October 2020  
Version date



# Machine Learning Platforms to Improve Coast Guard Tools

**Mission Need:** Demonstrate the value and application of machine learning for improving USCG tools.

## Project Objectives:

- Initial review will provide an understanding of current AI/ML uses in the CG, U.S. Department of Defense (DoD), and U.S. Department of Homeland Security (DHS).
- Project will result in a clear understanding of AI/ML uses to support CG missions.
- Project will identify promising AI/ML technologies for incorporation into CG applications, as well as any infeasible technologies or those that are not yet mature enough to support CG applications.
- Proof of Concept will demonstrate selected use case from CG Ideas at Work campaign and positive impact to CG mission outcomes.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 19 ✓
Identify High-level Application Areas for AI/ML Solutions.....	30 Jun 20 ✓
Review current DoD, DHS, and USCG applications for AI/ML and Identify Application area for Solution Development.....	28 Sep 20 ✓
Develop and Document Proof of Concept for Rescue 21 (selected Application Area).....	Jan 21
★ <b>Develop Solution for Selected Application Area (Prototype).....</b>	<b>Feb 21</b>
★ <b>Machine Learning Platforms to Improve Coast Guard Tools (Report).....</b>	<b>May 21</b>
Project End.....	May 21

**Sponsor:** CG-771

**Stakeholder(s):** CG-761

**Project #:** 7401 **Anticipated Transition:** Knowledge Product  
Influence Tactics, Techniques, & Procedures

## Notes:

- Potential partnerships with other service organizations in R&D.
- Leverage AI/ ML efforts by DoD and DoE labs, MIT Lincoln Laboratory, and Argonne National Laboratory.
- Conduct a literature review of current DoD applications.

**RDC Research Lead:**  
Mr. Sam Cheung

**CG-926 Domain Lead:**  
CDR Craig Murray

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center  
Internet Release is Authorized

October 2020  
Version date

# Condition-Based Maintenance (CBM) for Coast Guard Asset Product Lines

**Mission Need:** Targeted CBM for higher asset availability and reduced life cycle costs.

## Project Objectives:

- Implement condition-based and predictive maintenance activities within the surface and aviation communities by researching and documenting significant opportunities for using leading indicators and readily available system information, including the following system characteristics: interfaces, data structure, data analysis, and data display that support a data driven system.
- Develop demonstration case studies using predictive maintenance with U.S. Coast Guard (CG) data to provide recommendations for systems and steps required to accommodate desired functional characteristics of a data driven system.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Apr 19	✓
Surface Asset Maintenance Characteristics Reviewed.....	1 Apr 19	✓
Surface CBM Market Research Conducted.....	29 Oct 19	✓
Academic Partnership Engagement Completed.....	1 Dec 19	✓
★ <b>CBM for CG Asset Product Lines (Brief) .....</b>	<b>14 Feb 20</b>	<b>✓</b>
Aviation Asset Maintenance Characteristics Reviewed.....	15 Feb 20	✓
Aviation CBM Market Research Completed.....	Oct 20	
★ <b>CBM for CG Asset Product Lines Summary Report (Report)...</b>	<b>Sep 21</b>	
Project End.....	Sep 21	

**Sponsor:** CG-45, CG-41

**Stakeholder(s):** SFLC, ALC

<b>Project #:</b> 9204	<b>Anticipated Transition:</b> Knowledge Product Acquisition Milestone Support
---------------------------	---

## Notes:

- Partner with the CG Surface Forces Logistics Center (SFLC) and Aviation Logistics Center (ALC) to make recommendations.
- Potential partnership with GOTS providers, Naval Postgraduate School, Air Force Institute of Technology, Naval Academy, Massachusetts Institute of Technology, DHS S&T Office of University Programs, and Connecticut National Guard.

**RDC Research Lead:**  
Ms. Christine Hansen

**CG-926 Domain Lead:**  
CDR Craig Murray

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center  
Internet Release is Authorized

October 2020  
Version date

# Maritime Unmanned System Technology (MUST)

**Mission Need:** Improved U.S. Coast Guard (CG) persistent maritime domain awareness using Autonomous Underwater and Surface Vehicles (AUSV).

## Project Objectives:

- Establish CONOPS for USV incorporation into various CG missions.
- Provide an academically rigorous M&S evaluation of the CONOPS.
- CONOPS will inform T&E efforts by USCG & DHS.
- CONOPS will provide basis for initial USV capabilities for other DHS components.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 19 ✓
Scoping/Baseline and Desired Payload Functional Characteristics..	30 Sep 20 ✓
RDC MSA Branch AUSV Sensor Network System	
Modeling Contract.....	Dec 20
Technical Development/Integration Planning .....	Jan 21
Test Event 1 – Single AUSV Evaluation .....	May 21
Test Event 2 – Multiple AUSV Evaluation .....	Aug 21
★ <b>MUST - FY21 Test &amp; Evaluation Progress Update (Brief).....</b>	<b>Nov 21</b>
Test Event 3 – Swarming AUSV Evaluation.....	Aug 22
★ <b>MUST - FY22 Test &amp; Evaluation / Viability Progress Update (Brief).....</b>	<b>Nov 22</b>
Test Event 4 – Teaming AUSV Evaluation.....	Sep 23
★ <b>Maritime Unmanned System Technology (Report).....</b>	<b>Nov 23</b>
Project End.....	Nov 23

★ Indicates RDC product.

**Sponsor:**

DHS S&T, CG-261

**Stakeholder(s):**

CG-721, CG-MLE, LANTAREA/PACAREA

**Project #:**  
7820

**Anticipated Transition:** Knowledge Product  
Future Technology

## Notes:

- Partner with the U.S. Department of Homeland Security (DHS) Science and Technology Directorate (S&T) and U.S. Naval Research Laboratory.

**RDC Research Lead:**  
Ms. Christine Mahoney

**CG-926 Domain Lead:**  
Mr. Scott Craig

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*



# Define and Communicate Exclusion Zones

**Mission Need:** Capability to physically mark and clearly communicate the boundaries of an area of exclusion, including both fixed and moving security zones.

## Project Objectives:

- Review user needs, consider short-term and longer-term solutions.
- Investigate solutions on the market to determine the best possible solutions to evaluate.
- Select and test prototype solution(s) that will unambiguously mark fixed and moving security zones.



## Key Milestone / Deliverable Schedule:

Project Start.....	4 Feb 14 ✓
Unit Visit/Market Research Request for Information.....	6 Aug 14 ✓
★ <b>Define and Communicate Exclusion Zones (DCEZ): Summary of Current Market Research (Report).....</b>	<b>21 Oct 14 ✓</b>
Sponsor Change to CG-721.....	6 Mar 15 ✓
Manufacturing Delay of Test Articles.....	19 Feb 16 ✓
Demonstration of Capabilities.....	15 Aug 16 ✓
★ <b>DCEZ: Short-Term Field Evaluation (Report) .....</b>	<b>13 Jan 17 ✓</b>
Go/No-Go Decision Point .....	6 Jul 17 ✓
Conduct Long-Term Solution Field Evaluation .....	31 Aug 19 ✓
★ <b>DCEZ: Long-Term Field Evaluation (Report).....</b>	<b>27 Jan 20 ✓</b>
Project End.....	27 Jan 20 ✓

★ Indicates RDC product.

**Sponsor:** CG-721

**Stakeholder(s):** CG-MSR, MSRT, AREA-3, CG-MLE

<b>Project #:</b> 5921	<b>Anticipated Transition:</b> Product Fielded Prototype
---------------------------	---

## Notes:

- Leverages previous work on Project Unambiguous Warning Devices.

**RDC Research Lead:**  
Ms. D.J. Hastings

**CG-926 Domain Lead:**  
LT Steve Hager

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*




# Evaluation of Three-Dimensional (3D) Printing Technology for Coast Guard Applications

**Mission Need:** Assessment of the potential for 3D printers to improve mission readiness by reducing logistical support lead times.

## Project Objectives:

- Research the advancements made with the spiral development of 3D printing technology with respect to Coast Guard applications.
- Identify CG units that are best suited to implement additive manufacturing, conduct training, and trial 3D printing technologies.
- Research cost, logistical, and performance issues that could be addressed with 3D printing and additive manufacturing.
- Work with Surface Forces Logistics Center and Aviation Logistics Center to develop the required process for approving 3D printed parts for operational use.
- Document findings and provide recommendations for decision makers.



## Key Milestone / Deliverable Schedule:

Project Start.....	11 Jan 16 ✓
Identify Units for 3D Printing Trial.....	23 Feb 16 ✓
★ <b>Evaluation of 3D Printing Technology for Coast Guard Applications (Report).....</b>	<b>26 Apr 17 ✓</b>
Underway Additive Manufacturing Demonstration .....	29 Jun 17 ✓
★ <b>Roadmap for Integration of Additive Manufacturing (Report)...</b>	<b>20 Feb 20 ✓</b>
Project End.....	20 Feb 20 ✓

★ Indicates RDC product.

**Sponsor:** CG-44  
**Stakeholder(s):** CG-11, CG-41, CG-43, CG-45, CG-731, CG-751, CG-DOL, DIUx

**Project #:** 7758  
**Anticipated Transition:** Product  
 Fielded Prototype

### Notes:

- Partnering with the Chief of Naval Operations' Rapid Innovation Cell, Naval Warfare Development Command.
- Partner with Oak Ridge and Lawrence Livermore National Labs.

**RDC Research Lead:**  
Mr. Jason Story

**CG-926 Domain Lead:**  
LT Steve Hager

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*



# Safety Parameters for ICE Operations (SPICE Ops)

**Mission Need:** Technical data for personnel and equipment performance in extreme cold weather during ice operations.

## Project Objectives:

- Establish exposure limits for Search and Rescue (SAR) team members wearing dry suits while exposed in open air.
- Evaluate the impact of extreme cold on the SAR vest and other electronic equipment to determine degradation values based on environmental conditions.
- Provide safe guidelines and identify risk mitigation strategies for personnel conducting operations on the ice.



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Dec 17	✓
Conduct Human Physiological Data Collection at D9 Units.....	8 Feb 18	✓
Develop and Acquire Electronic Equipment Test Plan .....	6 Jun 18	✓
Complete Electronic Equipment Testing .....	21 Sep 18	✓
Develop Personal Protective Equipment (PPE) Test Plan.....	11 Nov 18	✓
Conduct PPE Testing .....	6 Dec 18	✓
Conduct Human Modeling .....	15 Mar 19	✓
★ <b>Electronic Equipment and Dry Suit Human Modeling (Brief)...</b>	<b>22 Aug 19</b>	✓
D9 Ice Rescue Committee Facilitated Discussion .....	17 Oct 19	✓
Personal Locating Beacon Testing.....	31 Jan 20	✓
★ <b>Safe Parameters for Ice Operations (Report) .....</b>	<b>29 Apr 20</b>	✓
Project End.....	29 Apr 20	✓

★ Indicates RDC product.

**Sponsor:** CG-731

**Stakeholder(s):** CG-SAR, D1, D9, FORCECOM

<b>Project #:</b> 5301	<b>Anticipated Transition:</b> Influence Tactics, Techniques, & Procedures
---------------------------	---

## Notes:

- Partnering with U.S. Army Natick Soldier Research, Development & Engineering Center and U.S. Army Corps of Engineers' Cold Regions Research and Engineering Laboratory.
- Cooperative Research and Development Agreement completed for PPE testing.

**RDC Research Lead:**  
LT Ryan Huebner

**CG-926 Domain Lead:**  
LT Steve Hager

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*




# Corrosion Control and Monitoring

**Mission Need: Research and mitigate corrosion impacts on cutters by increasing mission support efficiencies and reducing costs.**

## Project Objectives:

- Identify and benchmark current U.S. Coast Guard (CG) corrosion mitigation strategies.
- Research the recent advancements in commercial anti-corrosion coating technologies with respect to CG surface fleet applications.
- Coordinate with U.S. Navy and other government/military services to gather their corrosion mitigation strategies.
- Stand up a CG Corrosion Integrated Product Team (IPT) to down-select promising corrosion technologies.
- Based on the research, compile a report and provide recommendations in a Corrosion Roadmap.
- Conduct Limited User Evaluations (LUE) of selected technologies.
- Research CG cutter hull blasting and recoating intervals.
- Research remote buoy corrosion monitoring systems.



## Key Milestone / Deliverable Schedule:

Project Start.....	3 Oct 16 ✓
Benchmark CG Corrosion Strategies.....	15 May 17 ✓
Conduct Market Research .....	1 Jul 17 ✓
Review Request for Information Results.....	15 Oct 17 ✓
Review Research Results and IPT Efforts.....	8 Nov 17 ✓
★ <b>Corrosion Control Roadmap (Report) .....</b>	<b>24 Apr 18 ✓</b>
CGC MOHAWK Fluidized Bed Coated Watertight Doors Installed .....	15 Oct 18 ✓
One Component (1K) Polysiloxane Navy Eval Review.....	30 Jul 20 ✓
Limited User Evaluations.....	17 Sep 20 ✓
★ <b>Corrosion Coating Evaluation (Report).....</b>	<b>17 Sep 20 ✓</b>
Project End.....	17 Sep 20 ✓

★ Indicates RDC product.

**Sponsor:** CG-45

**Stakeholder(s):** SFLC, CG-41, CG-43, CG-44, CG-751, AREA-3

**Project #:** 7760  
**Anticipated Transition:** Knowledge Product  
 Influence Tactics, Techniques, & Procedures

## Notes:

- Partnerships with the Office of Naval Research and CG Surface Forces Logistics Center (SFLC).
- Test articles scheduled for incorporation onboard 210' and 270' Medium Endurance Cutters.
- Includes Fluidized Bed Coating and One Component (1K) Polysiloxane treatments.

**RDC Research Lead:**  
Mr. Mike Coleman

**CG-926 Domain Lead:**  
LT Steve Hager

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*




# Arctic Technology Evaluation 2019-2020

**Mission Need: Provide support to relevant research efforts in the Arctic.**

## Project Objectives:

- Support projects which develop capability improvements in the execution of U.S. Coast Guard (CG) missions in the Arctic.
- Nurture joint efforts and interagency cooperation between government sectors and civilian entities on the North Slope and abroad.
- Facilitate and support other Arctic projects, including Department of Homeland Security Science and Technology Directorate initiatives.
- Monitor technology progression.



## Key Milestone / Deliverable Schedule:

Project Start.....	3 Dec 18	✓
Identify Partners/Technologies/Test Plans (FY19) .....	14 Jun 19	✓
Solicit FY20 Research Efforts/Partners .....	30 Aug 19	✓
Conduct Tests/Demonstrations on USCGC HEALY (FY19) .....	28 Oct 19	✓
★ <b>Arctic Technology Evaluation 2019 – Communications Technology Focus (Application Note).....</b>	<b>30 Apr 20</b>	<b>✓</b>
Identify Partners/Technologies/Test Plans (FY20) .....	28 Jul 20	✓
Complete Tests/Demonstrations on USCGC CAMPBELL (FY20) ..	Oct 20	
★ <b>Arctic Technology Evaluation FY20 (Application Note).....</b>	<b>Dec 20</b>	
Project End.....	Dec 20	

★ Indicates RDC product.

**Sponsor:** CG-751  
**Stakeholder(s):** D17, PAC-5, LANT-5

**Project #:** 62102  
**Anticipated Transition:** Knowledge Product  
**Future Technology**

## Notes:

- Outreach partners include the Bureau of Safety and Environmental Enforcement, the Arctic Domain Awareness Center, Department of Defense Labs, U.S. Northern Command, and National Labs.

**RDC Research Lead:**  
Mr. Scot Tripp

**CG-926 Domain Lead:**  
Ms. Holly Wendelin

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*






# Low-Cost MDA Pilot

**Mission Need: Improve Maritime Domain Awareness (MDA) in remote areas.**

## Project Objectives:

- Conduct a pilot study/assessment to determine the efficacy of using low-cost commercially available unmanned surface systems, in combination with or on existing fleet platforms, to enhance maritime domain awareness.
- Test technology solutions used by small, remote Pacific Island states and other technologies with little or no logistics funding.
- Utilize industry engagement and technology demonstrations, focus on contractor owned and operated technology.



## Key Milestone / Deliverable Schedule:

Project Start.....	6 Jun 18 ✓
Issue Request for Information for Industry Engagement.....	30 Sep 18 ✓
Issue Request for Proposal for Industry Owned and Operated Solutions.....	7 Nov 19 ✓
Award Contract(s).....	7 Feb 20 ✓
Low-Cost Maritime Domain Awareness Pilot Study Status Brief..	27 Aug 20 ✓
Field Demonstration Complete.....	Nov 20
★ <b>Low-Cost Maritime Domain Awareness Pilot Study (Report).....</b>	<b>Apr 21</b>
Project End.....	Apr 21

**Sponsor:** CG-26  
**Stakeholder(s):** CG-711, CG-721, CG-761, CG-MLE, LANTAREA, D14, PACAREA, D17

**Project #:** 7210  
**Anticipated Transition:** Knowledge Product  
 Future Technology

## Notes:

- Legislative requirement.
- Include the U.S. Coast Guard (CG) Auxiliary if applicable.

**RDC Research Lead:**  
Mr. Scot Tripp

**CG-926 Domain Lead:**  
Mr. Scott Craig

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



# Bromine-Free Water Purification System

**Mission Need: Evaluate newer, less hazardous water purification systems.**

## Project Objectives:

- Prepare to install and operate a Bromine-Free Water Purification System (BF-WPS) onboard a U.S. Coast Guard (CG) National Security Cutter based on system advances made by the U.S. Navy.
- Explore potential issues/aspects of transitioning use of BF-WPS to new CG cutters:
  - Identify feasibility of incorporating BF-WPS on various cutter classes.
  - Estimate ownership costs to include procurement, installation/retrofit, operation, and maintenance.
  - Identify potential benefits of utilizing BF-WPS on CG cutters.



## Key Milestone / Deliverable Schedule:

Project Start.....	27 Jul 19 ✓
BF-WPS Purchase and Begin Pilot Study.....	19 Jun 20 ✓
★ <b>Bromine-Free Water Purification System (Brief).....</b>	<b>9 Jul 20 ✓</b>
Conclude BF-WPS Pilot Feasibility Analysis.....	Apr 21
★ <b>Bromine-Free Water Purification System Pilot Study (Report).....</b>	<b>Jul 21</b>
Project End.....	Jul 21

**Sponsor:** Surface Force Logistics Center (SFLC)

**Stakeholder(s):** CG-45, SFLC-LRE

<b>Project #:</b> 5507	<b>Anticipated Transition:</b> Knowledge Product Future Technology
---------------------------	---

## Notes:

- Legislative requirement.

**RDC Research Lead:**  
Ms. D. J. Hastings

**CG-926 Domain Lead:**  
LT Steve Hager

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

# Counter Unmanned Underwater Vehicle (C-UUV)/Anti-Swimmer Technology

Mission Need: Improved detection, tracking, classification, and deterrence of underwater threats.

## Project Objectives:

- Deliver decision support information regarding improved C-UUV/Anti-Swimmer capabilities for detection, tracking, classification, and deterring underwater threats by performing and documenting results of Limited User Evaluation (LUE) for C-UUV/Anti-Swimmer capabilities.



## Key Milestone / Deliverable Schedule:

Please e-mail [RDC-Info@uscg.mil](mailto:RDC-Info@uscg.mil) for information concerning the Milestones and Deliverable Schedule.

**Sponsor:** CG-721

**Stakeholder(s):** CG-45, CG-731, CG-761, AREA-3

<b>Project #:</b> 5922	<b>Anticipated Transition:</b> Knowledge Product Future Technology
---------------------------	---

## Notes:

- Building on past U.S. Coast Guard (CG) Research and Development Center anti-swimmer work.
- Coordinate with other government agencies.
- Possible Cooperative Research & Development Agreements to support limited user evaluation.

**RDC Research Lead:**  
C-UUV Research Team

**CG-926 Domain Lead:**  
C-UUV Research Team

*For more information, call (860) 271-2600 or  
e-mail [RDC-Info@uscg.mil](mailto:RDC-Info@uscg.mil)*

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center  
Internet Release is Authorized

October 2020  
Version date

50

# Drug and Explosives Detection Technologies

**Mission Need:** Improved efficiency in multiple agent detection with accuracy and reliability required to support legal prosecution.

## Project Objectives:

- Provide more effective and efficient drug and explosive detection capability options for use by U.S. Coast Guard (CG) members during maritime and shore-based missions.
- Provide support to plan, execute, and report results from Handheld Illicit Drug – Explosive Trace Detector (HID-ETD) Limited User Evaluation (LUE) as part of the U.S. Department of Homeland Security’s (DHS) Science and Technology Directorate (S&T) Strategic Sourcing Initiative.

## Key Milestone / Deliverable Schedule:

Project Start.....	1 Oct 19 ✓
HIT-ETD Technical Evaluation CG Feedback Submitted.....	21 Apr 20 ✓
Begin DHS System Assessment and Validation for Emergency Responders (SAVER) Program .....	30 Jun 20 ✓
★ <b>Drug and Explosives Detection SAVER (Report).....</b>	<b>Nov 20</b>
HID-ETD LUE Plan Developed and Devices Obtained.....	Feb 21
Distribute Devices and Begin HID-ETD LUE.....	Mar 21
Complete HIT-ETD LUE and Retrieve Devices.....	Aug 21
★ <b>Handheld Illicit Drug – Explosives Trace Detector (Report).....</b>	<b>Sep 21</b>
Project End.....	Sep 21

★ Indicates RDC product.



**Sponsor:** CG-721  
**Stakeholder(s):** DSF, NSF, CG-MLE, DHS S&T, CG-1B3, FORCECOM

**Project #:** 5807  
**Anticipated Transition:** Knowledge Product  
 Influence Tactics, Techniques, & Procedures

### Notes:

- Partnerships: Countering Weapons of Mass Destruction Office, U.S. Secret Service, Federal Protective Services, National Urban Security Technology Laboratory, Transportation Security Laboratory, Federal Emergency Management Agency, Transportation Security Administration, and U.S. Customs and Border Protection.
- Leverages past RDC Project 5802, Maritime Trace Narcotic Identification/Verification.

**RDC Research Lead:**  
Ms. D.J. Hastings

**CG-926 Domain Lead:**  
LT Steve Hager

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*



# Operational Test Agent (OTA) for the sUAS for NSC Program

**Mission Need:** Independent and objective evaluation of Small Unmanned Aerial Systems (sUAS) operational suitability and effectiveness.

## Project Objectives:

- Generate sUAS test plan for the National Security Cutter (NSC) Program.
- Perform Operational Testing & Evaluation (OT&E) of sUAS.
- Provide OT&E report to the sponsor program office.



## Key Milestone / Deliverable Schedule:

Project Start.....	27 Jun 18 ✓
Develop Test Plan.....	2 Apr 19 ✓
Conduct OT&E.....	19 Nov 19 ✓
Summary Report of OT&E .....	16 Dec 19 ✓
★ <b>OTA for the sUAS for NSC Program (Report).....</b>	<b>11 Feb 20 ✓</b>
Project End.....	11 Feb 20 ✓

**Sponsor:** CG-931

**Stakeholder(s):** CG-711

**Project #:** 7702 **Anticipated Transition:** Knowledge Product  
Acquisition Milestone Support

## Notes:

- Direct support to Procurement, Construction, and Improvement.

**RDC Research Lead:**  
LTJG Ryan Major

**CG-926 Domain Lead:**  
Mr. Scott Craig

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*

★ Indicates RDC product.



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center  
Internet Release is Authorized

October 2020  
Version date

# Diesel Outboard Development

**Mission Need: Single fueled fleet.**

## Project Objectives:

- Research current developmental stage of diesel outboards applicable to U.S. Coast Guard (CG) usage.
- Conduct cost-benefit analysis of implementing diesel outboard engines in the CG.
- Investigate partnership options with manufacturers and other government agencies and test promising diesel outboard engine technologies to better understand performance capabilities.
- Provide recommendations for potential future acquisition initiatives, as appropriate.



## Key Milestone / Deliverable Schedule:

Project Start.....	27 Feb 14 ✓
Issue Request for Information.....	3 Apr 14 ✓
★ Diesel Outboard Engine Market Survey Results (Brief).....	8 Sep 14 ✓
★ Diesel Outboard Engine Cost-Benefit Analysis (Report).....	24 Jul 15 ✓
Key Decision Point: Determine Path Forward.....	24 Jul 15 ✓
Conduct Spark-Ignited Diesel Outboard Engine Testing.....	31 May 17 ✓
Conduct Compression-Ignited Diesel Outboard Engine Testing.....	16 Nov 18 ✓
Key Decision Point: Cancel High Compression-Ignition Engine Testing.....	11 Jun 19 ✓
★ Diesel Outboard Engine Test and Evaluation (Report).....	22 Apr 20 ✓
Project End.....	22 Apr 20 ✓

★ Indicates RDC product.

**Sponsor:** CG-731

**Stakeholder(s):** CG-46, CG-451

<b>Project #:</b> 4110	<b>Anticipated Transition:</b> Knowledge Product Acquisition Milestone Support
---------------------------	---

## Notes:

- Project includes Cooperative Research and Development Agreements.
- Establish partnerships with Joint Task Force-East, U.S. Customs and Border Protection, U.S. Immigration and Customs Enforcement, and U.S. Department of Homeland Security Science and Technology Directorate.
- Continue to leverage partnerships with the U.S. Navy Combatant Craft Division to test diesel outboard engines.

**RDC Research Lead:**

Mr. Jason Story

**CG-926 Domain Lead:**

LT Steve Hager

*For more information, call (860) 271-2600 or  
e-mail RDC-Info@uscg.mil*



**Acquisition Directorate**  
Research & Development Center

UNCLAS/USCG Research & Development Center  
Internet Release is Authorized

October 2020  
Version date

# Support of Alternatives Analysis for the Waterways Commerce Cutter

**Mission Need:** Support replacing the outdated fleet of inland cutters.

## Project Objectives:

- Support Sponsor's Integrated Project Team tasked to:
  - Identify replacement options for the inland fleet.
  - Review new design options for replacement hulls.
  - Review the cost and consequences of buying, leasing, or contracting other boats to perform similar missions.
- Support drafting the Alternatives Analysis Study Plan (AASP) for the Waterways Commerce Cutter.
- Support execution of the AASP by the Naval Sea Systems Command (NAVSEA).



## Key Milestone / Deliverable Schedule:

Project Start.....	1 Jun 17 ✓
★ <b>Waterways Commerce Cutter Alternatives Analysis Study Plan (AASP).....</b>	<b>2 Oct 18 ✓</b>
AASP Liaison Support to NAVSEA.....	29 Apr 20 ✓
★ <b>Support of Alternatives Analysis for the Waterways Commerce Cutter (Closeout Memo).....</b>	<b>29 Apr 20 ✓</b>
Project End.....	29 Apr 20 ✓

★ Indicates RDC product.

**Sponsor:** CG-932

**Stakeholder(s):** CG-751, LANT-5, D8

<b>Project #:</b> 6812	<b>Anticipated Transition:</b> Knowledge Product Acquisition Milestone Support
---------------------------	---

## Notes:

- Direct support to Procurement, Construction, and Improvement.
- Leverage all previous approved and signed Acquisition documents.

**RDC Research Lead:**  
LTJG Ryan Major

**CG-926 Domain Lead:**  
LT Steve Hager

*For more information, call (860) 271-2600 or e-mail RDC-Info@uscg.mil*



# FY20 Science & Technology Innovation Center (CG-STIC) Tasks

**Purpose:** To establish a collaborative relationship between the U.S. Coast Guard Innovation Center and the Department of Homeland Security Science and Technology Directorate to share and advance technologies that will be mutually beneficial to both parties.

Title	Objective	Office Supported	Funding Type	RDC POC	CG-926 Domain Lead	Due/Delivery Date	
<b>Human Language Technology (HLT)</b>	<i>Examine HLT and investigate previously unknown or untried techniques for operational use.</i>	CG-2 CG-721 CG-731	DHS S&T	LCDR Anderson Ogg	CDR James Small	31 Dec 19	✓
<b>Transducer Puller for Bay Class</b>	<i>Examine a transducer puller to aid in the removal of hull-mounted transducers in a way that makes the process more efficient, reduces risk to the personnel removing the transducer, and reduces risk of damaging the hull seal making for safer and more efficient replacement.</i>	CG-45 SFLC	DHS S&T	LTJG Ryan Major	CDR James Small	27 Jan 20	✓
<b>K9 Equipment Limited User Evaluation</b>	<i>Examine life-saving solutions for K9 companions to include K9 helmets with integrated hearing and eye protection and multi-purpose ballistic and hoist vests.</i>	CG-5R	DHS S&T	LTJG Ryan Major	Ms. Minh-Thu Phan	15 Jun 20	✓
<b>Handheld X-ray Backscatter Technology</b>	<i>Examine handheld X-ray backscatter technology and investigate previously unknown or untried techniques for operational use.</i>	CG-2 CG-721 CG-731	DHS S&T	LTJG Ryan Major	Ms. Minh-Thu Phan	16 Jun 20	✓
<b>Hydrocarbon Detection Test Strips</b>	<i>Evaluate hydrocarbon test strips for operational use to help quantify and identify oil spill sources and types.</i>	CG-MER	DHS S&T	LCDR Anderson Ogg	Ms. Minh-Thu Phan	28 Jul 20	✓
<b>Maritime Object Tracking Technology (MOTT) 1.75</b>	<i>Finalize design as needed from drop testing, obtain ACCB clearance, and test/evaluate for operational use.</i>	CG-711 CG-721 CG-731	DHS S&T	LCDR Anderson Ogg	Ms. Minh-Thu Phan	4 Aug 20	✓
<i>For more information, call (860) 271-2600 or e-mail <a href="mailto:RDC-Info@uscg.mil">RDC-Info@uscg.mil</a>.</i>							





# FY20 Short Term Analytical Support Efforts

**Purpose:** Provide short term analytical support to CG decision makers with a means to access quick, inexpensive analyses to investigate a wide range of technology issues relating to current or planned CG operations or procurements. Larger analytical support projects will typically require funding to cover the cost of RDC labor & overhead and other direct costs.

Branch	Title	Objective	Office Supported	RDC POC	CG-926 Domain Lead	Due/Delivery Date	
Aviation	<b>REACT Report: ESS Geo-Position Accuracy</b>	<i>The report will present conclusions concerning ESS geo-positioning accuracy as a function of calibration and maintenance actions performed and recommended re-calibration requirements.</i>	ALC ESD RW Air Stations CG-41 CG-711	Mr. Sean Lester	Mr. Scott Craig	13 Feb 20	✓
Aviation	<b>REACT Report: Rotary-wing Trail Lines</b>	<i>A short, summary report of previous analysis completed by RDC on the use of gloves and trail lines during hoisting evolutions.</i>	CG-711	Mr. Sean Lester	Mr. Scott Craig	2 Jun 20	✓
MSA	<b>Technology Readiness Assessment for the Waterways Commerce Cutter Acquisition Program</b>	<i>This report serves as supporting documentation for the WCC Technical Assessment and provides the Program Management Office with an independent risk assessment of the technology elements expected in the WCC acquisition.</i>	CG-9327	LT David Kent	CDR Craig Murray	1 Sep 20	✓
C5I	<b>REACT Report: LED Test Results</b>	<i>The test results report of radiated emission from LED assemblies will be used to determine updates to regulations for placement of lighting fixtures on vessels, and guidance for manufactures of the assemblies.</i>	CG-672	Mr. Ross Vassallo	Ms. Holly Wendelin	Rescheduled to Dec 20	
<i>For more information, call (860) 271-2600 or e-mail <a href="mailto:RDC-Info@uscg.mil">RDC-Info@uscg.mil</a>.</i>							

